
11111 ill 11 ill 1111 111 

Control N mber: 49737 

1 1 

 

1 II 

 

1 1 1 

 

1 1 1 

 

1 

    

Item Number: 310 

Addendum StartPage: 0 



SOAH DOCKET NO. 473-19-6862 
PUC DOCKET NO. 49737 

APPLICATION OF SOUTHWESTERN 
ELECTRIC POWER COMPANY FOR 
CERTIFICATE OF CONVENIENCE 
AND NECESSITY AUTHORIZATION 
AND RELATED RELIEF FOR THE 
ACQUISITION OF WIND 
GENERATION FACILITIES 

BEFORE THE STATE 

OF 

ADMINISTRATIVE HEARINGS 

SOUTHWESTERN ELECTRIC POWER COMPANY REPLY BRIEF 

TABLE OF CONTENTS 

I. Introduction  

11. Certificate of Convenience and Necessity Standard of Review (P.O. Issue 

No. 2)  

III. Analysis of Economics of Selected Wind Facilities (P.O. Issue Nos. 2, 3, 5, 6, 

3 

7 

19, 

 

23)  13 

A. 

 

Request for Proposals Selection Process  13 

B. 

 

Project Description and Cost  16 

C. 

 

Economic Modeling  16 

  

1. Modeling Methodology  16 

  

2. Projected Production Cost Savings  18 

  

a. Natural Gas Prices  18 

  

b. Other Assumptions Affecting Locational Marginal Prices  25 

  

c. Capacity Factor  34 

  

d. Useful Life of Wind Facilities  38 

  

e. Congestion and Losses (Including Gen-Tie)  41 

  

3. Capacity Value  50 

  

4. Production Tax Credits  51 

-3  o 



 

D. 

5. Deferred Tax Asset  

6. Wind Facility Revenue Requirement  

Economic Evaluation and Summary  

51 

55 

57 

IV. Proposed Conditions (P.O. Issue No. 10, 19, 20, 24)  59 

 

A. SWEPCO Proposed Conditions  60 

 

B. Conditions Contained in Settlements Filed in Other Jurisdictions  60 

 

C. Staff/Intervenor Proposed Conditions  61 

V. Regulatory Approvals in Other Jurisdictions (P.O. Issue Nos. 7, 8, 9, 10)  70 

VI. Other CCN Issues (P.O. Issue Nos. 1, 2, 3, 4, 11, 12)  72 

VII. Rate Issues (P.O. Issue Nos. 21, 22, 25, 26, 27, 28, 29, 30, 31)  72 

 

A. Proposal to Recover Revenue Requirement through Generation Rider  72 

 

B. Production Tax Credits  72 

 

C. Deferred Tax Asset Carrying Costs  72 

 

D. Jurisdictional Allocation  76 

 

E. Treatment of Renewable Energy Credits (RECs)  76 

 

F. Other Rate Issues  77 

VIII. Sale, Transfer, Merger Issues (P.O. Issue Nos. 13, 14, 15, 16, 17, 18)  77 

 

A. Applicability of PURA § 14.101(a)  77 

 

B. Public Interest Standard  79 

 

C. Reporting Requirements  80 

11 



SOAH DOCKET NO. 473-19-6862 
PUC DOCKET NO. 49737 

APPLICATION OF SOUTHWESTERN 
ELECTRIC POWER COMPANY FOR 
CERTIFICATE OF CONVENIENCE 
AND NECESSITY AUTHORIZATION 
AND RELATED RELIEF FOR THE 
ACQUISITION OF WIND 
GENERATION FACILITIES 

BEFORE THE STATE OFFICE 

OF 

ADMINISTRATIVE HEARINGS 

SOUTHWESTERN ELECTRIC POWER COMPANY REPLY BRIEF 

I. Introduction 

In the initial briefs of Public Utility Commission of Texas (Commission) Staff (Staff) and 

intervenors, much is written about the risk that customers could experience net costs associated 

with acquisition of the Selected Wind Facilities. For example: 

• Staff writes, "customers are at real risk of experiencing net costs,"I 

• The Office of Public Utility Counsel (OPUC) writes that customers "will 

disproportionately bear the burden of the risk on whether the Project will actually result 

in cost savings,"2  and 

• Cities Advocating Reasonable Deregulation (CARD) writes that the Commission 

should "safeguard" customers from the "downside risk of the economics" of the 

Selected Wind Facilities.3 

Because of this perceived risk, these parties each urge the Commission to certify Southwestern 

Electric Power Company's (SWEPCO or the Company) acquisition of the Selected Wind Facilities 

only if conditioned on the expansion of the guarantees being offered by SWEPCO. While these 

parties point to a plethora of analysis variables as the source of this perceived risk, the actual risk 

that these parties are focused on is more straightforward: Staff and some intervenors suggest that 

it is conceivable that energy prices will remain so low for the next 30 years that there may be times 

Staff's Initial Brief at 1. 

2 OPUC's Initial Brief at 1. 

CARD's Initial Brief at 1. 
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that customers could have enjoyed energy prices lower than the mostly fixed-price, low-cost 

energy (and Production Tax Credit (PTC) benefits) produced by the Selected Wind Facilities. 

Those that have constructed such an unlikely scenario4  have done so by ignoring every, or virtually 

every forecast of natural gas and energy prices contained in the evidentiary record. This fact is 

discussed later in this reply brief. 

What is completely missing from any Staff or intervenor discussion of SWEPCO's 

acquisition of the Selected Wind Facilities is an analysis of the risk to Texas customers if they are 

not allowed to participate in SWEPCO's acquisition of the Selected Wind Facilities. While it is 

true that in a sustained low energy and natural gas price environment the customer savings 

associated with the facilities are lower, it is also true that in a high energy and natural gas price 

environment the Selected Wind Facilities will provide the largest savings to customers when they 

need them most. If Texas customers are denied the opportunity to participate in SWEPCO's 

acquisition of the Selected Wind Facilities, the risk borne by Texas customers is substantial. If 

natural gas and energy prices are anything but consistently very low for the next 30 years, Texas 

customers stand to pay hundreds of millions or even billions of dollars more for energy than if 

they are allowed to participate in SWEPCO's acquisition of the Selected Wind Facilities. For 

example, as demonstrated in the direct testimony of SWEPCO witness Torpey, assuming no 

carbon emission burden at all for the next 30 years, customers are expected to pay $971 million 

more over that same period for energy under the Low Gas No Carbon case if customers do not 

have the benefit of the Selected Wind Facilities.5  By offering higher customers savings in futures 

with higher costs of gas and wholesale power, SWEPCO's acquisition of the Selected Wind 

Facilities will mitigate, not increase, the risks that customers face over the next 30 years. 

Among the representatives of SWEPCO's customers, Texas Industrial Energy Consumers 

(TIEC) stands alone in opposing SWEPCO's acquisition of the Selected Wind Facilities under any 

circumstances. That TIEC's perspective on the Selected Wind Facilities is different from other 

parties is not surprising given the business interest of those TIEC members participating in this 

case. SWEPCO serves more than 536,300 customers in its three states, including 185,500 in 

TIEC witnesses Pollock and Griffey and OPUC witness Nalepa. 

Direct Testimony of John F. Torpey, SWEPCO Ex. 8, Errata Exhibit JET-3 at 5. 
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Texas. TlEC represents only 8 customers,6  including: 

• one of the largest natural gas and oil exploration and production companies in the 

United States, 

• an owner of a natural-gas fired cogeneration facility that sells excess energy into the 

Southwest Power Pool (SPP) energy market, and 

• the owner of the largest natural gas transportation pipeline network in the United 

States.7 

In its introduction, TIEC makes disingenuous and largely irrelevant comparisons between 

the Selected Wind Facilities and the Wind Catcher project. TIEC states that Wind Catcher would 

have produced 16% more energy per MW of installed capacity and did not have significant 

congestion costs.8  What TlEC fails to tell the Administrative Law Judges (ALJs) is that the Wind 

Catcher project was located in the panhandle of Oklahoma, where wind speeds are higher 

(i.e., higher capacity factor) but needed a 350 mile long generation-tie line to avoid congestion in 

that remote location at a cost of $1.6 billion.9  In truth, even with the significantly lower market 

prices yielded by the 2019 Fundamentals Forecast used in this proceeding compared to those used 

to evaluate the Wind Catcher project, the net benefits of the two proposals are fairly comparable 

per dollar of capital investment.1°  Therefore, the benefits associated with the Selected Wind 

Facilities are more resilient to low energy prices than those associated with the Wind Catcher 

project. 

In its introduction, TlEC also makes the false and largely irrelevant allegation that 

SWEPCO stands to "earn a return on invested capital of over $1.8 billion." The issue in this case 

is the probable lowering of costs to customers, not SWEPCO' s return on investment. Further, 

TIEC' s allegation suffers from more than one error. First, the amount identified by TIEC is for 

both SWEPCO and Public Service Company of Oklahoma (PSO). Next, this amount includes 

6 See TIEC's List of Participating Members (Jan. 31, 2020). 

7 Tr. at 599:18-601:13 (Pollock Cross) (Feb. 26, 2020). 

8 TIEC's Initial Brief at 6. 

9 See SWEPCO's response to CARD RFI No. 1-22, Staff Ex. 7. 

it) Staff Ex. 7. 

L TIEC' s Initial Brief at 7. 

5 



both a debt and equity return. Return on debt is a cost of business and does not represent a return 

to shareholders. And finally, the equity return contained in the amount identified by TlEC is 

grossed up for taxes. Only return after taxes represents a return to shareholders, which is regulated 

and thus reflects the fair cost of providing equity capital. The real point here is that SWEPCO 

proposes to risk more than $1 billion of its capital for the benefit of customers. In return, SWEPCO 

asks for only what is afforded by law on any investment made to provide service to customers: "a 

reasonable opportunity to earn a reasonable return on the utility's invested capital used and useful 

in providing service to the public in excess of the utility' s reasonable and necessary operating 

expenses."12 

TIEC calls the Selected Wind Facilities "money losers."13  The implication of this 

statement is important. The Company issued a Request for Proposals (RFP) for the acquisition of 

wind generation and received a robust response from the market. The Company received 35 bids 

totaling 5,896 MW and representing 19 unique wind projects.14  After a rigorous bid evaluation 

process, the Company selected the three best bids — the Traverse, Maverick, and Sundance 

facilities. CARD witness Norwood testifies that the Company's competitive bidding and bid 

evaluation process were reasonable.15  Not even TIEC denies that the Company selected the best 

three of the 35 bids received. Therefore, if SWEPCO conducted an RFP that received robust 

response from the market and selected the best of the bids received, yet TIEC still claims the 

Selected Wind Facilities are "money losers," what TIEC is really arguing is that wind generation 

is no longer competitive in the market. Such a claim is simply not credible. 

SWEPCO's 2018 and 2019 Integrated Resource Plans (IRPs) identified wind resources as 

economic and part of the optimal plan to serve SWEPCO's customers.16  Further, TIEC itself 

claims that SWEPCO is underestimating the amount of wind resources that will be constructed in 

the coming years: 

SWEPCO's modeling undercounts the amount of renewable generating resources 
— particularly wind generation — that should be forecasted to be developed during 

12  Public Utility Regulatory Act, (PURA) § 36.051. 

13 TIEC's Initial Brief at 8. 

14 Direct Testimony of Thomas Brice, SWEPCO Ex. 2 at 19:20-22. 

15 Direct Testimony of Scott Norwood, CARD Ex. 1 at 4:4-5 and Section V. 

16 SWEPCO Ex. 8 at 11:12-18. 
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the study period. This was an issue with SWEPCO's modeling in the Wind Catcher 
case as well, in which the Commission revised the PFD's finding to simply state 
that "SWEPCO's modeling understated the amount of new wind generation in 
SPP." The same problem exists with SWEPCO's modeling in this case.17 

TIEC' s claim that wind generation is not economic, while also claiming that much more wind 

generation will be developed in the coming years, is not credible. If wind projects were in fact 

"money losers" we would not see the continued large amounts of wind generation investments. 

On Monday, March 16, 2020, SWEPCO announced that, in Louisiana, it has reached a 

settlement agreement with all parties, including the Louisiana Public Service Commission (LPSC) 

Staff, the Alliance for Affordable Energy, and Walmart, Inc., regarding SWEPCO's proposal to 

acquire the Selected Wind Facilities.18  With the Louisiana settlement agreement, as well as the 

settlements filed in Arkansas and Oklahoma, representatives of more than 900,000 customers 

across three states have recognized the customer value of acquiring the Selected Wind Facilities. 

The record in this proceeding establishes that Texas customers, too, should be allowed to take 

advantage of this opportunity. 

11. Certificate of Convenience and Necessity Standard of Review (P.O. Issue No. 2) 

There is no dispute that PURA § 37.056 governs the Commission's review of SWEPCO's 

Certificate of Convenience and Necessity (CCN) application. SWEPCO agrees that following 

consideration of the statutory factors enumerated in § 37.056 the Commission can grant its 

application upon showing the CCN amendment is "necessary for the service, accommodation, 

convenience, or safety of the public." Here, the Commission should grant SWEPCO's application 

because acquisition of the Selected Wind Facilities will result in a probable lowering of costs. 

SWEPCO has established "net benefits under a broad range of market and wind conditions, 

including at low future energy prices and wind facility production levels" through its evidence and 

witness testimonies.19  Further establishing it has met its burden, SWEPCO offers a suite of 

specific guarantees that mitigate risk associated with unexpected circumstances, including a capital 

TIEC's Initial Brief at 36. TIEC devoted an entire subsection (III.C.2.b.ii) of its initial brief to this 
proposition. 

18  The SWEPCO press release is attached to this Reply Brief as Attachment A. SWEPCO will provide the 
settlement agreement when filed with the LPSC. 

19 Direct Testimony of Johannes P. Pfeifenberger, SWEPCO Ex. 9 at 51:13-52:2. 
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cost guarantee, a production tax credit eligibility guarantee, and a minimum production 

guarantee." 

Staff points out "[t]he Commission is not required to give equal weight to any of the 

statutory factors."21  OPUC contends the Commission has broad authority in determining on a 

case-by-case basis whether to grant a CCN application.22  Indeed, SWEPCO agrees the 

Commission utilizes its expertise in each case to analyze and weigh the statutory factors, none 

having absolute weight in a given circumstance.23  In fact, the Commission has previously granted 

a CCN application for economic reasons.24  In the Southwestern Public Service Company (SPS) 

wind case, the Commission identified the projected customer savings as the basis of the 

Company's application.25  Similarly, in the Wind Catcher case, the Commission acknowledged 

"the main focus of this proceeding and the PFD was a single factor: whether the project would 

result in the probable lowering of cost[s] to consumers."26  No one contests that the Commission 

can grant a CCN on this basis. But SWEPCO does not agree with OPUC' s assertion that the 

statutory factors must necessarily be weighed against each other. Where a factor is generally 

inapplicable and where there is no negative impact or adverse effect to evaluate, no counterweight 

is created. Thus, SWEPCO disagrees that the probable lowering of costs "must be weighed 

against" the other factors.27 

Because SWEPCO's application is chiefly premised on the economic benefits of the 

20 SWEPCO Ex. 2 at 16:17-17:13 (describing guarantees offered by SWEPCO). 

21 Staff's Initial Brief at 5. 

22 OPUC's Initial Brief at 4. 

23 "To implement in particular circumstances such broadly stated legislative objectives and standards, the 
Commission must necessarily decide what they mean in those circumstances." Pub. Util. Com'n of Texas v. Texland 
Elec. Co., 701 S.W.2d 261, 266 (Tex. App.—Austin 1985, writ ref d n.r.e.) (recognizing no factor is absolute or would 
prevail in every circumstance). 

/4 See, e.g., Application of Southwestern Public Service Company for Approval of Transactions with ESI 
Energy, LLC and Invenergy Wind Developnient North America LLC, to Amend a Certificate of Convenience and 
Necessity for Wind Generation Projects and Associated Facilities in Hale County, Texas and Roosevelt County, New 
Mexico, and for Related Approvals, Docket No. 46936, Final Order at 4 (May 25, 2018); Docket No. 47461 Order, 
TIEC Ex. 5 at 2. 

?5 
Docket No. 46936, Final Order at 4. 

26 TIEC Ex. 5 at 2. 

27 OPUC's Initial Brief at 4 (emphasis added). 

8 



proposed acquisition, OPUC suggests the acquisition of the Selected Wind Facilities is not 

necessary.28  That presumes an unduly restrictive definition of what is necessary for the service, 

accommodation, convenience, and safety of the public.29  Customers certainly have a need for low-

cost energy. Similarly, TIEC opines that "SWEPCO does not have a need for any capacity that 

the Wind Facilities would deliver."3°  It is still the case that the acquisition of the Selected Wind 

Facilities will provide additional capacity to serve SWEPCO load and meet SPP capacity margin 

requirements.3 

Like all generation facilities, the Selected Wind Facilities will provide some degree of 

energy value and some degree of capacity value. Utility resource planning has always been based 

on the least-cost planning concept. As described by SWEPCO witness Torpey, SWEPCO's least-

cost IRP analysis accounts for both variable energy costs and the fixed costs of generation 

resources.32  Both of those types of costs are a significant portion of customer bills. Capacity needs 

are not the only consideration. Utilities forecast resource plans out decades into the future, and 

select options for the portfolio as a whole that result in the lowest net cost to customers. Some 

types of resources such as natural gas fueled peaking plants provide little energy value in relation 

to their capacity value. Other resources such as baseload coal fueled and combined cycle natural 

gas fueled resources provide large amounts of both energy value and capacity value, but have 

higher fixed and variable costs that must be incurred to obtain that value. Wind resources including 

the Selected Wind Facilities have no fuel cost and very little variable production costs and provide 

PTC value, and thus provide large amounts of energy value and some capacity value in exchange 

for the fixed cost to build and operate them. 

The Company' s analysis, under a wide range of assumptions, demonstrates that, despite 

the lack of a capacity need in the short term, the addition of wind generation now while PTCs are 

available, is a key portion of the least cost portfolio of future resources. The large amount of 

28 OPUC's Initial Brief at 4, 29. 

99 
See Hammack v. Pub. Util. Comm'n, 131 S.W.3d 713. 723 (Tex. App.—Austin 2004, pet. denied) 

(recognizing the Commission's authority to determine what serves the public need). 

30 TIEC's Initial Brief at 8. 

31 SWEPCO's Initial Brief at 4-5; SWEPCO Ex. 2 at 4:10-16. 

32 See SWEPCO Ex. 8 at Section III. 
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energy value and PTC value produced by the Selected Wind Facilities will fulfill a large portion 

of that demonstrated need to provide reliable service to customers at the lowest reasonable cost. 

SWEPCO explained that the proposed acquisition will diversify SWEPCO's energy 

resource mix.33  Acquisition of the Selected Wind Facilities will also provide renewable energy 

credits that customers may acquire to meet their sustainability and renewable energy goals.34  The 

wealth of evidence presented by SWEPCO establishes that the proposed acquisition results in the 

probable lowering of costs to customers.35 

ETEC/NTEC agrees that the statutory standard turns in this case on whether SWEPCO 

demonstrates a probable lowering of costs to customers. However, ETEC/NTEC suggests a 

requirement of certainty that does not comport with the statutory standard — a probable lowering 

of costs to customers.36  The Commission has recognized the determination of whether a project 

results in a probable lowering of costs is "based on certain assumptions of future events, costs, and 

prices."37  To that end, SWEPCO has met the controlling standard by demonstrating a probable 

lowering of customer costs under a broad range of market and wind conditions and reasonable 

assumptions. Perfect foresight and elimination of all uncertainty and possible risk is not the 

statutory standard. 

Golden Spread' s assertions about the effect SPP's FERC-approved cost allocations could 

have on it are unsupported and irrelevant. Consistent with Commission precedent, several factors 

identified in PURA § 37.056 are not applicable here and bear no weight, i.e., they are not relevant 

to the CCN evaluation in this case.38  Recognizing that certain statutory criteria are specific to 

facilities located in Texas is not equivalent to "wholly ignor[ing] material portions of the statute" 

as Golden Spread suggests.39  It is also nonsensical to say these factors, addressed in the testimony 

33 SWEPCO's Initial Brief at 4-5; SWEPCO Ex. 2 at 4:10-16. 

34 SWEPCO's Initial Brief at 4-5; SWEPCO Ex. 2 at 4:10-16. 

35 
See generally Section III of SWEPCO's Initial and Reply Briefs. 

36 
See ETEC/NTEC's Initial Brief at 5 ("There is no guarantee the Selected Wind Facilities will benefit 

customers."). 

37 Docket No. 46936, Final Order at 2. 

38 SWEPCO Ex. 2 at 4:10-16. 

39 Golden Spread's Initial Brief at 7. 
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of Mr. Brice, were ignored at all.4°  Moreover, the issue is currently being considered through 

parties' briefing thus assuring that all factors have been properly considered.41  Golden Spread did 

not dispute the underlying proposition that several statutory factors are inapplicable to the 

Commission's evaluation here due to the location of the facilities in Oklahoma. 

Golden Spread focuses on PURA § 37.056(c)(3) regarding "the effect of granting the 

certificate on the recipient of the certificate and any electric utility serving the proximate area" and 

on the § 14.101 public interest standard to argue that the Commission should consider and override 

the cost allocation processes in SPP's FERC-approved Open Access Transmission Tariff (OATT). 

Notwithstanding the fact that § 37.056(c)(3) pertains to the effect on utilities in the proximate area 

of SWEPCO, SWEPCO witness Brice responded to this issue during cross-examination and 

addressed it in his direct testimony. He explained that the Selected Wind Facilities will not 

negatively affect other utilities.42  Because of their location, there is no reason to anticipate any 

interference or adverse effect with any other utility. In essence, Golden Spread claims that 

SWEPCO's application should be denied for failure to produce evidence of an absence of harm, 

i.e., proof of a negative.43  As discussed below in Section IV.C. of this brief, Golden Spread offers 

no meaningful evidence of adverse effect on any utility serving the proximate area within the 

meaning of PURA § 37.056(c)(3). Instead, Golden Spread has presented a thinly-veiled challenge 

to the SPP's cost allocation processes and, without any evidence to substantiate its claims, has 

asked the Commission to override the results of that FERC-approved process. Under cost 

allocation procedures found just and reasonable by FERC, costs that should be directly assigned 

to SWEPCO will in fact be directly assigned to SWEPCO, while system upgrades that also benefit 

others will be allocated regionally.44  Golden Spread's request is not appropriate or valid under 

40 Golden Spread's Initial Brief at 7. 

41 SWEPCO's Initial Brief at 5. Accordingly, it is not the case that the decision in this case risks being arbitrary 
and capricious based on SWEPCO's application, (see Golden Spread's Initial Brief at 7 and 14), nor is it necessary to 
adopt a hold harmless condition to "indicate that the Commission considered" PURA § 37.056(c)(3). Golden Spread's 
Initial Brief at 15. 

42 SWEPCO Ex. 2 at 25:4-10; Tr.at 100:3-22 (Brice Cross) (Feb. 24, 2020). 

43 "[A]s a practical matter, 'proving a negative is always difficult and frequently impossible." Philadelphia 
Indern. Ins. Co. v. White, 490 S.W.3d 468, 495 (Tex. 2016) (internal quotation and citations omitted). 

44 Rebuttal Testimony of C. Richard Ross, SWEPCO Ex. 21 at 4:16-22. 
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either PURA § 37.056(c)(3) or § 14.101. 

As SWEPCO explained in its initial brief, the Commission has previously found in CCN 

cases involving out-of-state facilities that "[Necause the location of the generation unit" is outside 

of Texas "there will be no adverse effects on any other electric utility serving in Texas."45  Golden 

Spread also makes spurious claims regarding the applicable statutory requirement in this case.46 

For example, Golden Spread argues that SWEPCO's application is fatally flawed because it has 

not properly considered all Texans or accounted for effects on non-SWEPCO SPP ratepayers in 

its analyses.47  But Golden Spread has offered no evidence to support its claim that "Whose SPP 

transmission ratepayers in Texas who are not served by SWEPCO should be considered in this 

Docket as well."48  Golden Spread's repeated contentions are unfounded. 

Many of Golden Spread's unsubstantiated arguments in this section of its brief relate to 

congestion issues and transmission options. Those arguments are addressed in Section III.C.2.e., 

Congestion and Losses (including Gen-Tie), below. 

The Commission should grant SWEPCO's request for a CCN amendment to acquire the 

Selected Wind Facilities because SWEPCO has satisfied the criteria established by PURA 

§ 37.056. Enabling the Company to provide low cost energy to its customers serves the public 

convenience and necessity. 

45 See Application of Southwestern Electric Power Company for Certificate of Convenience and Necessity 
Authorization for a Combined Cycle Power Plant in Louisiana, Docket No. 33048. Order at Finding of Fact (FoF) 
No. 57 (Mar. 8, 2007); see also Application of Southwestern Electric Power Company for Certificate of Convenience 
and Necessity Authorization for Power Plant in Arkansas, Docket No. 32918, Order at FoF No. 60 (Jan. 19, 2007); 
Application of Southwestern Electric Power Company for Certificate of Convenience and Necessity Authorization for 
a Coal-Fired Power Plant in Arkansas, Docket No. 33891, Order at FoF No. 43 (Aug. 12, 2008). 

46 See, e.g., Golden Spread's Initial Brief at 3 ("A public interest review of this Application must look beyond 
the portion of northeast Texas where SWEPCO's retail customers reside to instead consider all SPP transmission 
ratepayers in Texas."). There is no support for this proposition, nor explanation how the proximate area of the utility 
applicant (SWEPCO) reaches so far, and no other party argues as much. 

47 Golden Spread's Initial Brief at 8, 14. 

48 Golden Spread's Initial Brief at 8. The preliminary order for this docket includes nothing resembling the 
issues Golden Spread raises regarding non-SWEPCO SPP ratepayers in Texas. See generally Preliminary Order (Sept. 
12, 2019); see also Tex. Gov't Code § 2003.049 (e) ("[T]he commission shall provide to the administrative law judge 
a list of issues or areas that must be addressed. In addition, the commission may identify and provide to the 
administrative law judge at any time additional issues or areas that must be addressed."). Notably, Golden Spread 
seeks inclusion of various FERC-jurisdictional issues in the CCN public interest analysis without explaining how 
those concerns can be addressed in this docket. See Golden Spread's Initial Brief at 12 (identifying issues such as 
SPP ITP transmission planning and cost allocation under the SPP OATT). 
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111. Analysis of Economics of Selected Wind Facilities (P.O. Issue Nos. 2, 3, 5, 6, 19, 23) 

A. Request for Proposals Selection Process 

Reply to ETEC/NTEC 

Citing testimony by its witness Mr. Chiles, ETEC/NTEC asserts that the Company's use 

of three different models ignores operational realities.49  Mr. Chiles' primary concern is that the 

Company did not assess voltage, reactive, or stability issues,50  but he seemed to be unaware that 

the SPP had assessed those issues in its Definitive Interconnection System Impact Study (DISIS) 

of each of the Selected Wind Facilities.51  Mr. Chiles also asserts that the Company's PROMOD 

base case did not include SPP-proposed transmission facilities,' but he did not provide any 

explanation and was apparently referring to facilities proposed by SPP months after the Company 

filed its case.53  However, the Company's PROMOD case achieved the same result as adding the 

SPP-proposed facilities by eliminating in the model the constraints associated with the 

transmission needs identified by the SPP.54 

Mr. Chiles' other concerns are also not valid, nor is his proposal that the Company run ten 

PROMOD models.55  While Mr. Chiles asserts that Aurora Energy Market Simulation Model 

(AURORA) gas prices and carbon assumptions are not consistent with PROMOD,56 

Mr. Pfeifenberger's rebuttal testimony explains the reason for scaling PROMOD results based on 

AURORA market prices and why Mr. Chiles' concerns are unfounded.57  He also explains that 

Mr. Chiles' suggestion to run ten PROMOD cases is not feasible because the SPP stakeholders 

have developed only a few models and the process is resource- and staff-intensive.58 

49 ETEC/NTEC's Initial Brief at 8-9. 

50 Direct Testimony of John W. Chiles, ETEC/NTEC Ex. 2 at 18:18-19:1. 

51 Rebuttal Testimony of Kamran Ali, SWEPCO Ex. 18 at 2:2-3:10. 

52  ETEC/NTEC Ex. 2 at 19:1-3. 

53 Rebuttal Testimony of Johannes P. Pfeifenberger, SWEPCO Ex. 20 at 21:16-22. 

54 SWEPCO Ex. 20 at 21:22-22:9. 

55 SWEPCO Ex. 20 at 22:10-25:6. 

56 ETEC/NTEC's Initial Brief at 9. 

57 SWEPCO Ex. 20 at 22:10-24:12. 

58 SWEPCO Ex. 20 at 24:13-25:6. 
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Reply to TIEC 

As described in the testimonies of SWEPCO witnesses Godfrey, Brice, and Torpey, in its 

Integrated Resource Plan (IRP) SWEPCO identified wind generation resources as potential 

economic resources for its generation portfolio, not other resources such as solar or natural gas, 

based on careful modeling of alternative resources. When the Company identifies a need for other 

resources through its IRP process, it will likely issue an RFP to procure appropriate resources.59 

That is what happened for wind resources in this case. 

In its brief, T1EC alleges that Power Purchase Agreements (PPAs) "might have provided a 

better risk profile" than ownership of the Selected Wind Facilities.6°  This supposition is inaccurate 

and entirely unsupported. The acquisition and ownership of the Selected Wind Facilities through 

Purchase and Sale Agreements (PSAs) provides unique benefits that present a higher value option 

for customers and at a lower risk compared to a PPA. While SWEPCO currently has 469 MWs of 

wind resources under PPAs already, SWEPCO owns no wind resources. Acquisition of the 

Selected Wind Facilities will further diversify SWEPCO' s generation resources and offers several 

benefits to SWEPCO and its customers, including: 

• the ability for the Company to offer guarantees; 

• Company control and ability to react to changes in the market that are not available 

under a PPA; 

• ability to manage congestion risk and preserve customer benefits if congestion becomes 

a problem; 

• allowing SWEPCO, on behalf of customers, to determine the feasibility of running the 

facilities beyond their design life or of repowering facilities to maximize value to 

customers; 

• providing the Company the opportunity to take advantage of 1) existing or new 

generation technologies including the installation of battery storage systems or 

2) turbine performance improving technologies that include potential improved or 

59 Rebuttal Testimony of Jay Godfrey, SWEPCO Ex. 15 at 2:13-20. 

60 TIEC's Initial Brief at 9. 
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advanced parts, system conversions, modifications or upgrades that result in improved 

performance of the existing wind turbine generators; and 

• management of credit risk and metrics associated with PPAs.61 

To expand on only a couple of these points, ownership provides the Company the 

opportunity to control the facilities over their 30-year design life and the ability to react to changes 

that may not be available under a PPA structure, including repowering or life extensions. At the 

conclusion of the term of a PPA, which in many cases is not the end of life of the asset, the wind 

farm owner (not the Company) retains all rights to the assets. In contrast, at the end of the design 

life of the Selected Wind Facilities, the Company will own the wind turbines, associated 

infrastructure, interconnection facility, interconnection rights, and have control of the land rights 

and permits. Owning these assets provides the Company significant flexibility to provide 

additional benefits to its customers. Such options include: 1) extracting the remaining value from 

the asset by continuing to operate wind turbines that have remaining life, 2) repowering the existing 

wind turbines, or 3) building new facilities. These options can all make productive use of the 

existing transmission and interconnection facilities.62 

Ownership of the Selected Wind Facilities will also enable the Company to implement 

potential congestion mitigation measures, including the construction of a generation tie-line or a 

transmission system upgrade, if economically beneficial. With a PPA, the Company as the buyer 

has limited, if any, options to mitigate congestion for the term of the PPA. As the buyer, the 

Company could negotiate with the wind farm owner to implement solutions (such as a generation 

tie-line to an alternate point of interconnection or delivery), but the wind farm owner will not be 

incentivized to implement any such solutions if it increases their expenses and there is no PPA 

price adjustment.63  Even if the Company could build transmission to the PPA facilities, 

coordinating that investment and its subsequent operations would be significantly more complex. 

61 SWEPCO Ex. 2 at 13:23-14:17. 

62 SWEPCO Ex. 15 at 4:14-23. 

63 SWEPCO Ex. 15 at 4:3-10. 
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B. Project Description and Cost 

TIEC criticizes SWEPCO on several grounds concerning interim capital costs and ongoing 

O&M expenses: that they are not included in the capital cost cap; that customers are not protected 

against actual costs being significantly higher than projected; and that the ongoing capital and 

O&M cost forecast assumes costs will remain flat in real terms after the first 10 years, contrary to 

what the turbine manufacturer stated.64  TIEC' s contentions lack merit. 

First, Mr. DeRuntz explains why including ongoing capital and O&M costs in a cost cap 

or guarantee would be inappropriate. SWEPCO has put forward a reasonable forecast. It would 

not be reasonable to set an ongoing capital cost cap for the duration of the life of the Selected Wind 

Facilities from an operational perspective. Many factors affecting these costs are beyond 

SWEPCO's contro1.65  Second, customers will be protected against unreasonable costs through the 

reasonableness and prudence reviews the Commission undertakes in any rate case, which is what 

SWEPCO assumed when it developed its forecast.66  TIEC presents similar arguments in Section 

III.C.6. (Revenue Requirements) of its initial brief. Please see Section III.C.6. below for 

SWEPCO's additional response. In Section III.C.2.d. (Useful Life) below, SWEPCO explains the 

fallacies in TIEC' s argument concerning the forecast costs versus the turbine manufacturer's 

advice. 

C. Economic Modeling 

1. Modeling Methodology 

There is relatively little discussion in the parties' initial briefs concerning the Company's 

modeling methodology, as opposed to the assumptions used in that modeling. CARD' s brief notes 

that Mr. Norwood's analysis found SWEPCO's gas price projections and production capacity 

forecasts to be in the range of reasonableness, as were the mechanics of SWEPCO's modeling of 

the Selected Wind Facilities' benefits.°  In fact, Mr. Norwood testified that SWEPCO's estimates 

of the net benefits of the facilities appeared reasonable and that the cost/benefit analyses of the 

64 TIEC's Initial Brief at 10. 

65 Rebuttal Testimony of Joseph G. DeRuntz, SWEPCO Ex. 16 at 4. 

66 SWEPCO Ex. 16 at 4. As an initial matter, because the forecast assumes costs will remain flat "in real terms," 
the forecast already accounts for inflation. 

67 CARD' s Initial Brief at 5. 
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facilities covered a range of scenarios that generally appeared reasonable and considered the 

impact of uncertainty in key variables on predicted benefits.68 

To be clear, the assumptions used in the modeling of the benefits associated with 

acquisition of the Selected Wind Facilities are different from those used in the Wind Catcher case. 

OPUC writes that "the same Fundamentals Forecast used by SWEPCO in the Wind Catcher case, 

is at issue in this proceeding."69  This statement is false. The current Fundamentals Forecast 

contains significantly lower energy and natural gas prices. In fact, the energy prices in the current 

forecast are 34% lower than those used in the Wind Catcher case.70 

TIEC repeats testimony by ETEC/NTEC witness Chiles alleging that the Company' s use 

of several models compounded the deficiencies and inconsistencies in each model and resulted in 

a low level of confidence in the results. This issue is addressed in Section III.A. of this brief, 

Request for Proposals Selection Process, in response to ETEC/NTEC. 

In this section of their briefs, TMC and OPUC also refer to certain assumptions in the 

modeling, which they discuss in subsequent sections of their briefs.71  However, given that all 

planning analyses depend on assumptions about the future, the Company evaluated the costs and 

benefits of the Selected Wind Facilities under a reasonable range of future assumptions and variety 

of future conditions, including facility energy production far below the level reasonably expected, 

energy and gas prices higher and lower than expected, with and without a carbon emission burden, 

and a high-congestion-cost sensitivity. Assessing customer benefits under such a wide range of 

future conditions employing widely-accepted industry standard models, the Company's analysis 

shows that there is a high (not low) confidence in the results, which are that the facilities are 

expected to provide net customer benefits. Moreover, using each model for its strength 

(specialized to meet a specific purpose) gets a better overall result than using a single model, which 

does not allow one to avoid its weaknesses. 

68 CARD Ex. 1 at 20:4-12. 

69 OPUC's Initial Brief at 12. 

70 Staff Ex. 7. 

71 TIEC's Initial Brief at 13; OPUC's Initial Brief at 8-9. 
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2. Projected Production Cost Savings 

a. Natural Gas Prices 

In his pre-filed direct testimony. CARD witness Norwood testifies that the commodity 

price and market energy price assumptions underlying SWEPCO's customer benefit analyses are 

reasonable.72  He also testifies that SWEPCO's base case forecast of market energy prices used for 

the Selected Wind Facilities customer benefit analyses is reasonable and consistent with the 

Company's base case natural gas price forecast.73  CARD concedes that Mr. Norwood testifies that 

SWEPCO's benefits analyses showed net benefits of the acquisition of the Selected Wind Facilities 

to be in the range of $94 million to $718 million on a net-present-value (NPV) basis, for an average 

net benefits of S369 million on an NPV basis across the wide range of cases.74  Mr. Norwood's 

Table 6 is replicated below. 

Table 6 
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Mr. Norwood's Table 6 is instructive because it is the only attempt made in any brief other 

than SWEPCO's to show estimated customer benefits under a range of possible future 

circumstances, including low, base, and high gas price forecasts. Other intervenors, particularly 

TIEC. would have the Commission believe that the "trended NYMEX futures-  and the lowest of 

-2  CARD Ex. 1 at 17:22-25. 

71  CARD Ex. 1 at 18:5-7. 

CARD's Initial Brief at 6. CARD's initial brief mistakenly refers to the akerage NPV benefits of the facilities 
over their 30-year life as "$369 per year on a total-company basis.-
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the 2020 Energy Information Administration (EIA) forecasts combined with very low wind 

outputs represent the universe of possible future circumstances. Moreover, TIEC's position that 

all the other 44 natural gas price forecasts identified in the record are "irrelevant" is simply not 

credible. 

TIEC alleges that its witness Mr. Pollock presented "several" of AEP's forecasts, EIA's 

forecasts, and NYMEX prices trended on levelized terms.75  That allegation is false. For this 

falsehood, TIEC cites page 21 of Mr. Pollock's testimony where he compares SWEPCO's base 

and low cases with only two of EIA' s cases and Mr. Pollock's own "trended" NYMEX futures. 

TIEC ignores more than 40 other natural gas forecasts contained in the record. In fact, at hearing, 

Mr. Pollock admitted as much: 

Q Okay. And so you would agree with me that the EIA High Oil 
and Gas Supply and Technology case is the lowest. Of all of those 
forecasts, whether they be 30 or 60, that is the lowest that was 
provided to you. Correct? 

A I haven't done an analysis to compare all the forecasts, so I don't 
know if it was the lowest or not. 

* * * 

Q So in your opinion, when EIA came out with their 2020 forecasts, 
all those other forecasts you had became irrelevant? 

A As I said, I didn't rely on the third-party forecasts. I relied on the 
EIA reference and the high technology forecast -- the High Oil and 
Gas Supply. 

Q Okay. Do you consider all those other forecasts that you were 
given to be relevant at all to the evaluation of these wind facilities? 

A I have not looked at the other forecasts. I've not relied on those 
other forecasts. You know, I was looking at the information that 
was publicly available, not the third-party forecasts.76 

TlEC writes, "AEP's forecast is high compared to EIA forecasts, which themselves have 

75 TIEC's Initial Brief at 14. 

76 Tr. at 611:20-612:1 and 613:12-614:1 (Pollock Cross) (Feb. 26, 2020). 
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been too high in recent years."77  This statement leaves the reader to wonder whether counsel for 

TFEC knows something that the EIA and the AEP Fundamentals group don't know. The facts 

demonstrate otherwise. Of the 125 years on record, the winters of 2015-16, 2016-17, and 

December of 2019 were among the top 10 warmest, the winter of 2017-18 was 15th  warrnest, and 

the winter of 2018-19 was "normal." This fact is graphically demonstrated in Figure 6 of the 

rebuttal testimony of SWEPCO witness Bletzacker shown below. 

Fiaire 6 

Henry Hub Spot Gas Price versus Time 
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Not represented in Figure 6 are the prior five years, three of which experienced top 25% 

warmer-than-normal weather, with the winter of 2011-12 experiencing the second warrnest winter 

in 125 years.78  TIEC witness Pollock does not dispute or even address this fact. In its brief, 

TIEC' s only response is that the Commission has, in a previous SWEPCO rate case determined 

that billing determinants should be calculated using a 10-year normalization period.79  As an initial 

77 TIEC's Initial Brief at 16. 

78  Rebuttal Testimony of Karl R. Bletzacker, SWEPCO Ex. 17 at 12. 12-13:5. 

79 TIEC's Initial Brief at 28. 
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matter, there is no evidence that any reputable organization that forecasts natural gas prices is 

abandoning the industry standard 30-year weather normalization. Further, it is unclear whether 

TIEC is trying to take a position on global climate change or just trying to deny the obvious effect 

of weather on spot natural gas prices. The weather's effect on spot natural gas prices is 

unaddressed and undisputed by any intervenor witness, including Mr. Pollock. If a simple 

extrapolation of current prices and NYMEX futures was as reliably a predictor as Mr. Pollock and 

T1EC suggests, there would be little value to EIA or to any of the third-party forecasts bought by 

companies in the industry at considerable expense (as Mr. Pollock recognized during cross 

examination). 

Mr. Pollock's resume reveals no particular expertise in or experience with the natural gas 

industry.8°  This lack of expertise and experience stands in contrast to the expertise and experience 

of both the EIA and SWEPCO witness Bletzacker. The EIA (a part of the U.S. Department of 

Energy) collects, analyzes, and disseminates independent and impartial energy information to 

promote sound policymaking, efficient markets, and public understanding of energy and its 

interaction with the economy and the environment.81  Mr. Bletzacker's experience in the natural 

gas industry is substantial: 

• managed the purchasing, interstate transmission, and distribution of natural gas 
and power to both regulated and unregulated consumers, 

• implemented risk management strategies using NYMEX and over-the-counter 
natural gas futures, swaps, and options since the NYMEX natural gas contract 
was first offered in June of 1990, 

• purchased short- and long-term natural gas supply from major and independent 
producers and marketing companies and monetized arbitrage opportunities 
using NYMEX futures contracts, local and contract natural gas storage, pipeline 
imbalances, and local distribution company banks, 

• implemented hedging strategies utilizing NYMEX natural gas futures contracts 
and operated a natural gas supply pool for the benefit of Honda of America 
Mfg., Inc. and its suppliers in North America, and 

• as Vice-President and Chief Operating Officer of a publicly-traded Ohio natural 
gas utility, responsible for the natural gas pricing and risk management policies 
that ensured reliable delivery and managed customers' exposure to volatile 
commodity prices. 

80 See Redacted Direct Testimony of Jeffrey Pollock, TIEC Ex. 1 at Appendix A. 

81 Direct Testimony of Karl R. Bletzacker, SWEPCO Ex. 5 at 11:5-8. 
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Mr. Bletzacker joined AEP in 2005 to focus on the creation of long-term North American energy 

market forecasts primarily to support the integrated resource and strategic planning of its operating 

companies.82 

One of the TIEC participating members is among the largest oil and natural gas exploration 

and production companies in the United States. One would think that, if TIEC wanted an informed 

view on the expected future price of natural gas, TIEC would have turned to its participating 

member. At least TIEC' s witness Pollock did not: 

Q And let me break those down. Do your views expressed in your 
testimony represent the views — let' s say, on long-term natural gas 
prices, does that represent Occidental's view of long-term natural 
gas prices? 

A No. I haven't consulted with any client with respect to what their 
view happens to be.83 

TIEC had at its disposal one of the largest oil and natural gas producers in the United States and 

did not seek out its expertise regarding projected natural gas prices. This fact implies TIEC' s 

willful disregard of credible forecasts of future natural gas prices. TIEC certainly does not claim 

that Mr. Pollock is more knowledgeable than Occidental regarding the future price of natural gas. 

The memory of TIEC regarding natural gas prices is short. The expected useful life of the 

Selected Wind Facilities is 30 years. Figure 8 from Mr. Bletzacker's rebuttal testimony, 

reproduced below, compares inflation-adjusted actual daily Henry Hub spot prices from 1997-

2020 to the inflation-adjusted Henry Hub average spot price ($5.06/MMBtu) from the Company's 

High Gas forecast. The actual daily Henry Hub spot price average for this period was 

$5.24/MMBtu, which is $0.18 higher than the Company' s High Gas forecast average. TlEC's 

allegation that the AEP Fundamentals Forecast and EIA forecasts have been higher than the spot 

price of natural gas is detached from past evidence, lacks consideration of inherent volatility due 

to weather or force majeure events, and does not give credence to the possibility of any sea-

change—regulatory, geopolitical, or other—influence.84 

82 SWEPCO Ex. 5 at 1:9-2:11. 

83 Tr. at 602:9-15 (Pollock Cross) (Feb. 26, 2020). 

g4 SWEPCO Ex. 1'7 at 17:10-20. 
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Both TIEC and OPUC attempt to cast the "trended" NYMEX futures prices created largely 

by their own witnesses, Messrs. Pollock and Nalepa, as a "forecast" of natural gas prices. In this 

attempt, TIEC relies on one debunked allegation after another. TIEC writes that "there are actual 

transactions between buyers and sellers occurring on the NYMEX well beyond the two-year period 

Mr. Bletzacker references."85  The facts revealed by TIEC' s own witness tell a very different story. 

Mr. Pollock admits and other evidence establishes that this statement is true only for about the first 

36 months of the NYMEX futures prices. In discovery, Mr. Pollock conceded that NYMEX 

futures contracts are liquid only in the near term of "up to 36 months,"86  which is hardly "well 

beyond the two-year period Mr. Bletzacker references," as TEIC claims.87  In its attempt to cast 

85 TIEC's Initial Brief at 24. 

so TIEC's response to SWEPCO RFI No. 1-5, SWEPCO Ex. 34. 

TIEC's Initial Brief at 24. 
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NYMEX prices as a forecast, OPUC quotes the testimony of its own witness which disproves 

OPUC' s claim: "[NYMEX] provides a daily report of future prices that are not strictly a forecast, 

but rather a set of future prices at which market participants are willing to enter into natural gas 

transactions."88  In discovery, both Mr. Pollock and OPUC witness Nalepa were asked to provide 

the "actual transactions between buyers and sellers," by year, reflected in the NYMEX futures 

prices they relied on. Both discovery responses show no or virtually no actual transactions between 

buyers and sellers beyond 36 months.89 

Having to admit that the vast majority of NYMEX futures prices have no actual 

transactions behind them, TIEC then writes that the organization that owns NYMEX creates prices 

by using "bid/ask spreads, and also looks to information outside the NYMEX exchange."9°  At 

hearing, TIEC witness Pollock had to admit that the bids and asks being referred to are bids no one 

accepted and offers no one was willing to buy: 

Q Okay. We've figured out that there are no actual trades after 
about the first 36 months. Correct? 

A In the 30-day period, that's right. 

* * * 

Q Okay. All right. So let' s talk about everything after that 36 
months. So then it says that they base -- they base prices on bids 
and offers. Let me ask you this: A bid is a bid that somebody put 
in to the NYMEX and nobody bought it. Correct? 

A At that price, yeah. At that time, yes. 

Q That' s right. And "ask" means somebody said we'll — 

A Willing to sell. 

Q -- buy it at this price, and nobody was willing to sell it to them. 
Correct? 

88 OPUC's Initial Brief at 10 (quoting the Direct Testimony of Mr. Nalepa). 

89 OPUC's response to SWEPCO RFI No. 1-3, SWEPCO Ex. 26; TIEC Response to SWEPCO RFI No. 1-6, 
SWEPCO Ex. 35. 

90 TIEC's Initial Brief at 24. 
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A Buyers and sellers, yes.9i 

When asked about "information outside the NYMEX exchange" that is allegedly used to 

create NYMEX prices, Mr. Pollock made a vague reference to "other over-the-counter markets" 

and offered no other actual knowledge regarding what this outside information is.92  Mr. Pollock 

had to admit that he was testifying about TIEC witness Griffey' s understanding, not his own.93 

In its brief, OPUC identifies the indirect, yet important, part natural gas prices play in the 

evaluation of the Selected Wind Facilities. OPUC explains that natural gas "often sets the marginal 

price for electricity in the wholesale market. Therefore, as natural gas prices increase, the 

economic benefits of other power generation resources, such as wind generation, correspondingly 

increase."94  This statement provides important context to the evaluation of the customer benefits 

associated with the acquisition of the Selected Wind Facilities. As natural gas and energy prices 

rise, so do the customer benefits associated with the acquisition of the Selected Wind Facilities. 

In other words, the Selected Wind Facilities provide the most customer benefit when customers 

need those benefits most — in a high natural gas and energy price environment. Once the hyperbole 

is swept to the side, what OPUC and TIEC are arguing is that the price of natural gas and energy 

might be so low for the next 30 years that the market might produce energy prices lower than the 

net cost of power and PTC benefits from the Selected Wind Facilities. It cannot be disputed that 

acquisition of the Selected Wind Facilities will reduce the risk that customers will suffer from high 

natural gas and energy costs. OPUC and TIEC would have the Commission consider only the 

"risk" that, in a persistent low natural gas and energy price environment, the market might produce 

energy prices slightly lower than the mostly fixed-price, low cost energy that will be produced by 

the Selected Wind Facilities. 

b. Other Assumptions Affecting Locational Marginal Prices 

Possibility of a Future Enforced Carbon Burden 

SWEPCO studied the expected customer benefits of the acquisition of the Selected Wind 

Facilities under a wide range of future circumstances. The potential of a future enforced carbon 

91 Tr. at 643:23-25 and 644:23-645:10 (Pollock Cross) (Feb. 26, 2020). 

92 Tr. at 625:24-626:3 (Pollock Cross) (Feb. 26, 2020). 

93 See Tr. at 643:12-17 (Pollock Cross) (Feb. 26, 2020). 

94 OPUC' s Initial Brief at 9. 
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emission burden (beginning in 2028) was only one of the potential future circumstances studied. 

The potential that no such emission burden will exist over the 30-year life of the Selected Wind 

Facilities was also studied. These two potential future circumstances are clearly identified in the 

testimonies of SWEPCO witnesses Torpey and Bletzacker, with those cases that assume no carbon 

emission burden being labeled as "No CO2." SWEPCO does not ask the Commission to choose 

one future circumstance over the other any more than SWEPCO asks the Commission to choose 

one forecast of natural gas prices to the exclusion of all others. Instead, the study of a future carbon 

emission burden is just one of the plausible circumstances that should be considered by the 

Commission in the evaluation of the Selected Wind Facilities. Staff's allegation that such an 

enforced burden is "unlikely" only proves this point.95  The probability of a future carbon emission 

burden is a positive number greater than zero. 

Just how unlikely is a future carbon emission burden? CARD witness Norwood testified 

that it is a risk that should be considered.96  In fact, he testified that, in light of NYMEX futures, it 

might be appropriate to look at SWEPCO's low gas price scenarios and he prepared an average of 

the customer benefits under those scenarios, two of which are with carbon.97  At the hearing, OPUC 

witness Nalepa agreed that the risk of a carbon emissions burden should be considered in this 

case,98  although he did not do so in his prefiled testimony. He also agreed that such a carbon 

burden was almost implemented several years ago with the EPA's Clean Power Plan.99  Although 

that situation changed with the 2016 election, Mr. Nalepa also agreed that it could change back in 

the election later this year or in any presidential election during the life of the Selected Wind 

Facilities.10°  Clearly, the carbon burden risk is not so unlikely as to be dismissed out of hand, and 

Staff and several intervenors do. Instead, the approach of SWEPCO and CARD witness Norwood 

95  Commission Staff writes, "Although it is possible that a carbon tax could be imposed in the future, it is 
unlikely." Staff's Initial Brief at 10. OPUC adds little to this question, stating that it "believes that the imposition of 
a carbon tax is an unreasonable assumption in SWEPCO's Base Case, since a carbon tax has never been implemented 
in the U.S. . . ." OPUC's Initial Brief at 16. 

96 Tr. at 662:19-663:15 (Norwood Cross) (Feb. 26, 2020). 

97 Tr. at 667:17-669:19 (Norwood Cross) (Feb. 26, 2020), CARD Ex. 1 at 20:13-25, 82 (Attachment SN-7). 

98 Tr. at 682:15-684:15 (Nalepa Cross) (Feb. 26, 2020). 

99 Tr. at 684:16-24 (Nalepa Cross) (Feb. 26, 2020). 

100 Tr. at 684:25-686:8 (Nalepa Cross) (Feb. 26, 2020). 
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to consider carbon risk in evaluating the Selected Wind Facilities in this case is more reasonable. 

In 2008, TIEC witness Pollock filed testimony that assumed the imposition of a carbon 

emission burden was a given and even testified that the $15/ton figure being used by SWEPCO 

then, as it is now, "is on the very low end of the range of possibilities.' In explanation, TIEC 

writes that, in 2008 "there was a strong bipartisan push to adopt carbon burdens" and now 

"bipartisanship around the issue has all but disappeared."I°2  TIEC makes this statement as though 

the present political circumstances will not and cannot change. The Selected Wind Facilities will 

have an expected life of 30 years. When asked at hearing about whether such bipartisanship will 

again exist at any time in the next 30 years, TIEC' s witness Pollock responded, "I'm not a political 

pundit. I have no idea, but it seems sort of unlikely for the near term."103 

SWEPCO does not ask the Commission to determine whether or not political 

circumstances will or will not change over the next 30-years. Instead, SWEPCO asks the 

Commission to acknowledge the possibility of a future carbon emission burden, as it did in Docket 

No. 47461,1°4  and find that it is a possibility that should reasonably be considered in the evaluation 

of the Selected Wind Facilities. If the Commission also wants to evaluate the Selected Wind 

Facilities assuming no such burden is enforced for the next 30 years, there is plenty of record 

evidence which does just that. For example, as demonstrated in the direct testimony of SWEPCO 

witness Torpey, assuming no carbon burden at all for the next 30 years, the Selected Wind 

Facilities are expected to result in benefits of $1.453 billion (nominal)/$396 million (NPV) and 

$971 million (nominal)/$236 million (NPV) in the Base Gas No Carbon and Low Gas No Carbon 

cases, respectively.1°5 

Despite Mr. Pollock' s testimony that he had "no idea" what future legislation may bring, 

TIEC quotes Mr. Pollock for the proposition that, if Congress takes action on carbon emissions, 

"it is just as likely (if not more likely)" that future legislation will take the form of an extension of 

101 Docket No. 33891 Supplemental Direct Testimony of Jeffrey Pollock, SWEPCO Ex. 36 at 20:9-21:11. 

102 TIEC's Initial Brief at 34. 

103 Tr. at 649:6-11 (Pollock Cross) (Feb. 26, 2020). 

104 TIEC Ex. 5 at FoF No. 96. 

105 SWEPCO Ex. 8, Errata Exhibit JFT-3 at 2 and 5. 
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the Production Tax Credits (PTCs).106 T1EC goes on to allege that incentives for renewable 

generation such as PTCs "have the opposite effect on LMPs as a carbon-tax."1°7  This allegation 

does not withstand scrutiny. OPUC explains in its brief that natural gas "often sets the marginal 

price for electricity in the wholesale market."I°8  PTCs would decrease the cost of wind generation, 

but would decrease the cost of energy only if wind is the marginal unit being dispatched. As long 

as fossil units are retained in the dispatch stack and are on the margin, PTCs for wind generation 

would have little impact on Locational Marginal Prices (LMPs). 

TIEC alleges that SWEPCO has the "burden of proving that it is likely that a carbon-tax 

will be implemented during the relevant timeframe."1°9  This contention is false. The controlling 

statute allows the Commission to grant certification of the acquisition of the Selected Wind 

Facilities if that acquisition will lead to the probable lowering of costs to customers. The word 

"probable," as used by the Legislature, acknowledges that whether costs will be lowered or not 

depends on evaluation of future circumstances. SWEPCO does not have to pick one set of 

circumstances as those that will definitely prevail in the future. Neither does the Commission. 

Instead, SWEPCO has studied the customer benefits of acquiring the Selected Wind Facilities 

under a range of reasonable possibilities and has demonstrated that the acquisition of those 

facilities is reasonably expected to lower costs to customers. 

In a 2017 report issued by CDP Global (CDP), an international non-profit organization that 

gathers environmental disclosures from companies and organizations around the world, it was 

reported that 84% of the Utilities Sector was assigning a price on carbon for internal business 

planning purposes. In the 2019 disclosures gathered by CDP, many of the TIEC members 

participating in this proceeding indicated that they also assign a price on carbon for internal 

business planning purposes, including Air Liquide, Eastman Chemical, Komatsu, and Occidental 

Petroleum."°  In a footnote in its brief TLEC explains "companies engaged in private enterprise 

may have their own internal goals for their own reasons, . . .'1111 It seems unlikely that "private 

106 TIEC's Initial Brief at 35. 

107 TIEC' s Initial Brief at 35. 

108 OPUC' s Initial Brief at 9. 

109 TIEC's Initial Brief at 35. 

110 SWEPCO Ex. 17 at 26:21-27:4. 

TIEC' s Initial Brief at 35, n. 156. 
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enterprise" is incorporating a cost on carbon for business planning purposes if those companies 

think such a cost is only a matter of speculation. TIEC is simply not credible on this issue. 

Amount of Renewables Modeled 

TIEC provides pages of argument concerning future renewables penetration, while no other 

party addresses the issue. As noted previously, CARD witness Norwood found that SWEPCO' s 

estimates of the net benefits of the Selected Wind Facilities appeared reasonable and that the 

cost/benefit analyses of the facilities covered a range of scenarios that generally appeared 

reasonable and considered the impact of uncertainty in key variables on predicted benefits.112 

SWEPCO will respond to each of TIEC' s arguments in turn. 

As an initial matter, TIEC' s premise that additional wind in the SPP would significantly 

impact the customer benefits of the Selected Wind Facilities is mistaken. The facilities' benefits 

depend on LMPs at the AEP West load zone where SWEPCO's load purchases are made and at 

SWEPCO' s conventional generation locations where SWEPCO' s off-system sales revenues are 

generated. Neither of these locations are significantly affected by pricing in SPP's congested, low-

deliverability wind locations.113  As Mr. Pfeifenberger' s rebuttal testimony demonstrated, the 

impact of 3,400 MW of additional wind in Oklahoma on AEP load zone prices was less than 2% 

in both 2024 and 2029, while the impact on the LMPs at the Company's generating facilities was 

0.5% in 2024 and 0.01% in 2029.114  This result is consistent with a recent study by the Lawrence 

Berkeley National Laboratory (LBNL) showing that for SPP, the price impact of wind generation 

was approximately $0.05/MWh for each one percent of penetration, which is even less impact than 

Mr. Pfeifenberger's determination." 5 

TIEC's purported quantification of the impact of additional wind in the SPP overlooks the 

market impacts that would result from its gas price and renewable assumptions if they were correct. 

To begin with, a future with gas prices as low as TIEC suggests would likely have more coal 

112  CARD Ex. 1 at 20:4-12. 

113 See SWEPCO Ex. 20 at 10:1-11 and Figure 2 (showing the small impact of 3.400 MW of additional wind 
generation on LMPs at the SWEPCO Gen Zone and AEP Load Zone). 

[14 SWEPCO Ex. 20 at 10:1-11 and Figure 2. 

115 SWEPCO Ex. 20 at 11:8-10 and 12:1-7. 
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retirements, which would tend to increase power prices relative to TIEC's proposed levels."6 

Even with more realistic gas price assumptions, TIEC's asserted higher renewable penetration 

would likely result in more coal plant retirements and power prices higher than TIEC suggests. As 

discussed further below, the 2024 and 2029 SPP Integrated Transmission Planning (ITP) 

PROMOD models that SWEPCO used reflect a considered and balanced set of assumptions on 

these and other factors that affect the model results,"7  rather than selective adjustments as TIEC 

proposes. In short, TIEC ignores the fact that its assumptions about gas prices and renewable 

penetration would have market impacts that tend to increase the price of power relative to TIEC' s 

asserted levels. 

TlEC' s quantification of renewable penetration impact on the benefits of the Selected Wind 

Facilities is not credible. For example, TlEC's brief cites Mr. Griffey's asserted adjustment based 

on implied heat rates118  rather than Mr. Pollock's (lower) asserted adjustment"9  to LMPs even 

though it was Mr. Pollock, not Mr. Griffey, who addressed wind penetration assumptions and their 

alleged impact. Moreover, Mr. Griffey's asserted adjustment incorporates 'FMC's trended 

NYMEX futures gas prices, not just implied heat rates,120  in spite of the fact that TIEC's brief 

presents Mr. Griffey's adjustment under the heading "Impact of Undercounting Renewable 

Additions."121  Mr. Griffey also cites a SWEPCO discovery response to support basing his 

adjustment on the InterContinental Exchange (ICE) SPP South Hub forward prices,122  even though 

that discovery response noted that the total number of ICE SPP South futures contracts (i.e., open 

interest) is extremely low in the near term and de minimis or zero thereafter, indicating 

illiquidity.123  In short, TIEC has not presented a credible assessment of the impact of wind 

penetration on the benefits of the Selected Wind Facilities. 

116 SWEPCO Ex. 20 at 16:1-17:9. 

117 Tr. at 356:16-358:18 (Sheilendranath Cross) (Feb. 25, 2020). 

118 TIEC's Initial Brief at 47-48. 

119 TIEC Ex. 1 at 32:7-13. 

120 Redacted Direct Testimony of Charles S. Griffey, TIEC Ex. 2 at 37:11-17. 

121  TIEC's Initial Brief at 46-47. 

122 TIEC Ex. 2 at 36:1-37:17 and n. 49. 

23  TIEC Ex. 2 at 114. 
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Moreover, TIEC presents a distorted view of the level of renewable additions included in 

SWEPCO's benefits analysis. As noted in its initial brief, the Company relied on the 2024 and 

2029 PROMOD models developed by stakeholders in the SPP ITP process, which include 

24,200 MW of installed wind generation for 2024 and 24,600 MW by 2029, compared to 

approximately 21,400 MW installed today, and 3,000 MW of installed solar generation in 2024 

and 5,000 MW in 2029, compared to 250 MW installed today.124  The Company added 1,000 MW 

of additional wind to reflect the Traverse facility, which was not in the SPP ITP mode1.125  As 

Mr. Pollock acknowledges, the wind and solar generation amounts used in the Company's 

AURORA model were similar to the SPP ITP assessment.126 

Despite this evidence, TIEC's brief asserts that SWEPCO's models did not assume any 

new wind in SPP after 2020.127  There are several problems with this claim. First, TIEC cites page 

35 of Mr. Griffey's testimony to support it. That page states: "As mentioned earlier, SWEPCO's 

modeling did not add any additional wind resources after 2020. 128  However, there is no 

"mentioned earlier" in Mr. Griffey's testimony. Mr. Griffey does state, later in his testimony, that 

SWEPCO's AURORA runs used to produce its fundamentals forecast do not add wind after the 

resources already in the queue in 2019 and 2020.129  If this is the support for TlEC's claim, it is 

hard to understand considering the level of wind resources that Mr. Pollock acknowledges are in 

the queue.13°  Moreover, as Mr. Bletzacker explained at the hearing and in his rebuttal testimony, 

the AURORA model retires existing wind generators and repowers them in place as opposed to 

adding new generators."' Mr. Bletzacker did not agree with the statement that the model adds no 

124 SWEPCO Ex. 9 at 8:17-20, 19:2. 

125 SWEPCO Ex. 20 at 4:11-14 and 10:Figure 2 Notes. 

126 TIEC Ex. 1 at 31:9-10, see also SWEPCO Ex. 20 at 6:20-23. 

127 TIEC's Initial Brief at 37. 

128  TIEC Ex. 2 at 35:3-4. 

129 TIEC Ex. 2 at 49:1-2. 

130 TIEC Ex. 1 at 29:16-30:Table 7. 

131 Tr. at 269:13-270:9 (Bletzacker Cross) (Feb. 24, 2020); SWEPCO Ex. 17 at 28:18-23 ("Both Mr. Griffey's 
observation that the Company's modeling did not add any additional wind resources and Mr. Pollock's assertion 'that 
the amount of additional renewable energy resources is understated' after 2020 are incorrect. Existing wind resources 
can be retired after their life expectancy, however, re-powering of the wind resources in situ (at a lower cost than a 
new facility) is the outcome indicated by the Company's modeling." (internal citations omitted). 

31 



new wind after 2020,132  yet TIEC repeats that statement in its brief anyway. 

TlEC's focus on the AURORA model's 2020 wind level assumption is misdirected. The 

model cited by TIEC contains approximately 24,600 MW of wind in 2020,133  which is already at 

the level of wind capacity forecast by SPP and its stakeholders for 2029 in SPP's ITP mode1.134 

SPP's board recently approved $337 million of new ITP-based transmission projects employing 

the ITP assumptions for future wind capacity in 2024 and 2029. In fact, SPP's recent board-. 

approved 2019 ITP Assessment Report (November 2019) notes that SPP conducted a more in-

depth analysis in the 2019 ITP study with the goal "to better forecast renewables development, 

which will allow the region to proactively build the infrastructure needed to alleviate congestion 

and provide access to less expensive energy." This suggests that the 2024 and 2029 renewable 

generation assumptions in the SPP Reference Case were recently vetted and found to be 

appropriate for use in assessing the costs and benefits of SPP's transmission portfolio.135  AEP's 

modeling assumptions are consistent with the forecasts of SPP and its stakeholders. TIEC' s 

reference to 2020 wind levels is misleading. 

Mr. Pfeifenberger's rebuttal testimony responds to TlEC's arguments about the SPP 

generation interconnection queue.136  Notably, SPP stakeholders were aware of the interconnection 

queue when they approved the ITP PROMOD models that SWEPCO used. Those models contain 

all planned andJor needed future generation resources at levels and locations that SPP and its 

stakeholders deemed feasible for development by 2024 and 2029.137  As noted above, SPP's 

recently-approved 2019 ITP Assessment Report (November 2019) indicates that SPP conducted a 

more in-depth analysis in which the 2024 and 2029 renewable generation assumptions were vetted 

extensively and found to be appropriate.138  The fact that T1EC disagrees with those assumptions 

does not change their validity. 

132 Tr. at 269:13-21 (Bletzacker Cross) (Feb. 24, 2020). 

133 SWEPCO's response to TIEC RFI No. 11-6, TIEC Ex. 45. 

134 SWEPCO Ex. 9 at 8:17-20. 

135 SWEPCO Ex. 20 at 4:2-7. 

136 TIEC's Initial Brief at 38-41. 

137 SWEPCO Ex. 20 at 3:7-12. 

138 SWEPCO Ex. 20 at 4:2-7. 
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SPP and its stakeholders specifically developed renewable generation forecasts reflecting 

a shift from wind to solar generation that is not yet reflected in SPP's generation interconnection 

queue. As noted in Mr. Pfeifenberger's rebuttal testimony,139  SPP's ITP projections contain less 

growth in wind generation but significantly more solar generation than what is in the SPP queue. 

While the SPP interconnection queue only contains 260 MW of expected solar resources with fully 

executed generation interconnection agreements, SPP and its stakeholders have projected (and 

reflected in the SPP PROMOD models) that installed solar generation will grow from 

approximately 250 MW today to 3,000 MW in 2024 and to 5,000 MW in 2029. This shift from 

wind to solar generation was a conscious decision of SPP stakeholders to reflect the fact that tax 

incentives for wind generation phase out more quickly than the tax incentives available to solar 

generation. While TIEC points to Company statements about wind development up to 30 GW,14° 

the Company's models reflect close to that level of renewable development141  and the SPP ITP 

stakeholders chose to assume more solar development and less wind. Moreover, despite the 

uncertainty concerning development of resources in the SPP interconnection queue discussed by 

Mr. Pfeifenberger,142  the 30 GW level includes approximately the amount of on schedule 

renewables development in the queue cited by TIEC.143 

TTEC refers to EIA projections for "renewables" in SPP in 2024 and 2029,144  but those 

projections are inconsistent with SPP and its stakeholders' forecasts for future renewables in the 

SPP. 145  Given that SPP and its stakeholders have more intimate knowledge of project development 

in the SPP, including key transmission limitations and hurdles for project development, it is more 

reasonable to rely on SPP's assumptions for renewables in the SPP than EIA' s assumptions. The 

Commission should not rely on the EIA data that was not presented by any witness or subject to 

review and cross examination. 

139 SWEPCO Ex. 20 at 6:3-15. 

140 TIEC's Initial Brief at 40. 

141 SWEPCO Ex. 20 at 7, Figure 1. 

142  SWEPCO Ex. 20 at 5:1-6:2. 

143 SWEPCO Ex. 20 at 7:6-10 and Figure 1. 

144 TIEC's Initial Brief at 41-43. 

145 Footnote 2 of the TIEC exhibit also makes clear that EIA's definition of renewables includes numerous 
technologies other than wind and solar, including hydro power. 
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TIEC also incorrectly asserts that increasing LMPs and flat heat rates indicate there should 

be increased levels of renewable generation in SWEPCO's analysis.146  However, TIEC has noted 

the correlation between gas prices and power prices147  and every Company, EIA, and third-party 

long-term forecast presented in Mr. Bletzacker's testimony and rebuttal testimony shows 

increasing gas prices.148  As a result, it is hardly surprising that LMPs would also increase. 

Although TIEC asserts that flat implied heat rates indicate SWEPCO has understated renewable 

penetration, implied heat rates increased in the SPP from 2012 to 2018, instead of decreasing as 

TIEC asserts they should, despite the fact that SPP wind capacity almost tripled during that 

period.149  Moreover, three of the four heat rates shown in Mr. Griffey's Figure 8 do decrease, 

although Figure 8 portrays it poorly due to its distorted presentation.15°  This is particularly true 

for the Company's low no carbon sensitivity, which TIEC uses in its benefits analysis.151  Figure 

8 shows that the peak low no carbon heat rate declines from almost 12,000 in 2019 to less than 

10,000 in 2049, which is more than a "slight" decline as Mr. Griffey characterizes it.152  However, 

as TIEC notes, many factors can impact a market implied heat rate,153  which is why TIEC' s 

argument that allegedly flat heat rates demonstrate insufficient wind penetration in the Company's 

analysis is not valid. 

c. Capacity Factor 

In its initial brief, TIEC now argues that SWEPCO's capacity factor analyses overstate the 

amount of energy that the Selected Wind Facilities will produce.154  TIEC states that SWEPCO 

assumed in its base case scenario a net capacity factor (NCF) of 44.01%, which was the P50 level 

from SWEPCO's meteorological consultant, Simon Wind Inc. (Simon Wind). The flaw, contends 

146 TIEC's Initial Brief at 43-46. 

147 TIEC Ex. 1 at 10:18-19. 

148 Highly Sensitive Rebuttal Testimony of Karl R. Bletzacker, SWEPCO Ex. 17A at Bates No. 000002 (Highly 
Sensitive Figure 10). 

149  SWEPCO Ex. 20 at 14:6-16 (Figure 5). 

150  TIEC Ex. 2 at 35 (Figure 8). Note Figure 8's extremely short x-axis and unnecessarily expanded y-axis, 
which make the lines look flatter than they actually are. 

151 TIEC Ex. 2 at 45 (Figure 10). 

152 TIEC Ex. 2 at 35:12-13 and Figure 8. 

153 TIEC' s Initial Brief at 45. 

154 TIEC' s Initial Brief at 48-50. 
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T1EC, is that the Simon Wind report assumes there will be no force majeure events and 

curtailments over the projected life of the Selected Wind Facilities. However, TIEC' s citations to 

the Simon Wind report do not support their allegation. As discussed below, TEEC does not 

establish that either force majeure or curtailment will reduce the PSO NCF determined by Simon 

Wind. 

It would have been far preferable if TIEC had presented its arguments through its own 

witness and probed through discovery the technical and arcane matters it discusses, instead of 

waiting for cross-examination and briefs. Then the record would no doubt be cleaner and clearer. 

But that was TIEC' s choice. 

Force Majeure 

TIEC uses the term "force majeure" no fewer than five times in this part of its brief and 

falsely alleges that the P50 level of production excludes force majeure. The Simon Wind report 

identifies a discount for what it describes as "site access, force majeure," described as "non-

meteorological events that affect site access."155  Further, that report identifies further discounts 

for icing, high and low temperature shutdowns, and other metrological events including lightening 

and severe weather.156  TIEC did not attempt to develop the record on this issue. 

At bottom, TIEC faults SWEPCO for relying on the analyses and recommendations of 

Simon Wind. That is a dubious proposition. 

First, Mr. Godfrey explained that each bidder in the RFP was required to submit an 

independent assessment of the wind resource and expected energy output. SWEPCO hired Simon 

Wind to independently review those resource assessments and expected energy output, and 

develop a wind resource assessment.157  Simon Wind summarized that its projections ranged from 

2.3 - 4.9% less than the projections of those independent assessments.158  This was prudent vetting 

and due diligence. It certainly was not Simon Wind inflating numbers. 

Second, there can be no doubt about Simon Wind's expertise and experience to advise 

155  Direct Testimony of Jay F. Godfrey, SWEPCO Ex. 3, Exhibit JFG-6 at 54, 105, and 200, under 
"Environmental" category. This citation to the Simon Wind report (Exhibit JFG-6) and those that follow use the 
pagination in the upper right-hand corner. 

156  SWEPCO Ex. 3 at 54, 105, and 200. 

157 SWEPCO Ex. 3 at 23:16-19. 

158 SWEPCO Ex. 3, Exhibit JFG-6 at 5. 
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SWEPCO on these subjects. Richard Simon is the President of Simon Wind. He is a consulting 

meteorologist with 42 years of professional experience. He has personally sited 25,000 megawatts 

of operating wind turbines around the world and approximately 15% of all installed wind capacity 

in the United States. Mr. Simon also has a long track record working with AEP (and the 

predecessor Central and Southwest Corporation) on wind energy projects, going back to 1993.159 

Thus, the Commission, the ALJs, and customers can rest assured that SWEPCO took the right 

steps and hired the most qualified people to obtain the best information. 

TIEC' s objective seems to be to sew doubt, not to enlighten, in its force majeure points. 

For example, TIEC complains that the NCFs do not account for major mechanical defects, which 

it calls a "real" possibility.160 However, mechanical defects were included in the Simon Wind 

report in the discounts for Turbine Availability. As shown on pages 11 (for Traverse) and 64, 105 

(for Maverick) of the Simon Wind report in Exhibit JFG-6, Simon Wind conservatively assumes 

Turbine Availability at 96% versus the 96.6% assumptions by the underlying independent wind 

reports that the bidders supplied (Vaisala for Traverse and DNV-GL for Maverick). Similarly, as 

noted above, the Simon Wind report discounts its projections of plant output for other force 

majeure-related factors such as extreme temperature, total icing, and weather-related site access.161 

Simon Wind did not assume the projects would be available to operate 100% of the time. There 

is no credible reason to suppose that Simon Wind left out important information or was inclined 

to give a rosy analysis. 

Curtailment/Congestion 

SWEPCO's deliverability analysis during the RFP bid selection process addressed 

curtailment concerns like those expressed by TIEC. That analysis showed that the Selected Wind 

Facilities are located on a portion of the transmission grid that has substantial "headroom," 

i.e., good deliverability.162 Wind facilities in locations with little deliverability would be most at 

risk of curtailment, not the Selected Wind Facilities. In addition, areas with good deliverability 

159 SWEPCO Ex. 3 at Exhibit JFG-4. 

160 TIEC's Initial Brief at 49. 

161 SWEPCO Ex. 3, Exhibit JFG-6 at 11. 

162  Direct Testimony of Kamran Ali, SWEPCO Ex. 7 at 4:8-5:4, SWEPCO Ex. 9 at 15:14-16:22, Tr. at 511:8-
512:2 (Pfeifenberger Cross) (Feb. 25, 2020). 
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will have greater ability to hedge congestion risk. As a result, there is no reason to believe the 

Selected Wind Facilities will experience significant curtailment costs. 

On congestion, TIEC mentions but does not discuss an important assumption in the Simon 

Wind report. In providing the probability values and NCF information, Simon Wind assumed that 

"all curtailment is reimbursed."163  In other words, SWEPCO would be made whole, thus reducing 

the economic impact of congestion for purposes of that report. TIEC seems to suggest, but does 

not establish, that the Selected Wind Facilities would receive no compensation in the event of a 

curtailment, even if curtailment occurred in the real time market and the facilities were selected in 

the day-ahead market. SPP will pay SWEPCO just as it does with all generation owners selected 

in the day ahead market.164 

Even more important, TIEC implies that congestion is simply a given which SWEPCO 

must endure, not mitigate. But the evidence is to the contrary, as TIEC overlooks the role of the 

SPP in reducing congestion. 

In the Highly Sensitive material on page 49 of its initial brief, TIEC asserts that the 2017 

curtailments on SWEPCO's three Canadian Hills wind farms can be used to quantify the impact 

of curtailments at the Selected Wind Facilities. However, TIEC chose an anomalous year — 2017 

— which was the year with the highest curtailments. Curtailments in 2018 were approximately 

90% less than the 2017 level and 2016 curtailments were zero.165  This information confirms the 

testimony of SWEPCO witness Pfeifenberger. He illustrated the recent trajectory of congestion 

in the SPP, increasing to an average of approximately $8/MWh in 2017 then declining in 2018 due 

to transmission additions.166  Accordingly, TIEC' s congestion-related arguments do not establish 

any basis to reduce the P50 NCF established by Simon Wind. 

163 SWEPCO Ex. 3, Exhibit JFG-6 at 58, 109, 110, 204, and 205. 

164 See SPP Protocol § 4.5.9.1 (Real-Time Asset Energy Amount is difference between actual metered supply 
and cleared offers in the day-ahead market). 

165  In TIEC Ex. 18 (SWEPCO's Highly Sensitive response to CARD RFI No. 1-15), compare the "Wind Energy 
Curtailments" rows for the Canadian Hills columns. TIEC's calculations use 2017 data. Curtailments in 2018 were 
significantly lower and curtailments in 2016 were zero. 

166  SWEPCO Ex. 9 at 10:12-11 (Table 1); see also SWEPCO Ex. 20 at 31:16-33 (Figure 1); Tr. at 326:23-327:19 
(Sheilendranath Cross) (Feb. 25, 2020). 
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d. Useful Life of Wind Facilities 

TIEC and Staff contend that the assumed useful life of the Selected Wind Facilities should 

be 25 years, not the 30 years that SWEPCO proposes. They seem to be more concerned about the 

use of 30 years in calculating benefits, instead of addressing head on what is a reasonable 

assumption based on the facts and expert analysis specific to this case. Their arguments should be 

rejected. 

Both T1EC and Staff completely omit the most significant evidence on this issue—the 

General Electric site-specific analysis in its mechanical loads analyses. These analyses are 

contained in SWEPCO Exhibit 16A.167  General Electric, the turbine manufacturer, performed an 

analysis for each Project: Traverse (pp. 1-16 of SWEPCO Ex. 16A), Maverick (pp. 17-32), and 

Sundance (pp. 33-48). The following quotations from those analyses clearly affirm the feasibility 

of a 30-year service life: 

• "The project was assessed for a Life of 30 years. Additional maintenance activities 

are identified in Appendix 1. 168 

• "A fatigue loads analysis has been performed for the project assuming a 30 year 

life as follows. Table 1 and Table 2 show the Extended Life Maintenance Activities 

of the critical components."169 

• In conclusion, "the fatigue and extreme loads of the . . . wind turbines . . . are within 

the design loads envelope. The installation and operation of the . . . wind turbines 

are approved based on current calculation methods."17° 

• "[T]he equivalent fatigue loads of the . . . wind turbines were analyzed at 30 years 

to confirm suitability and to identify any additional maintenance activities 

necessary to safely operate the turbines to the target life. Tables 1 and 2 show the 

Extended Life maintenance activities of the critical components."17i 

167 Highly Sensitive Exhibit JGD-1R. 

168 Highly Sensitive SWEPCO Ex. 16A at 4, 20, and 36 (use pagination in upper right-hand corner). 

169 Highly Sensitive SWEPCO Ex. 16A at 9, 25, and 41. 

170 Highly Sensitive SWEPCO Ex. 16A at 12, 28. and 44. 

171 Highly Sensitive SWEPCO Ex. 16A at 14, 30, and 46. 
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The three analyses also included a list of 30-year life maintenance activities.172 

It is difficult to imagine a clearer confirmation from the turbine manufacturer—who is far 

and away in the best position to know—that a 30-year design, accompanied by life maintenance 

practices, is achievable. No credible evidence offsets or undermines this conclusion. 

TIEC states that SWEPCO's support for extending the useful life is an LBNL study. This 

study shows that, on average, wind project participants are assuming useful lives of 29.6 years.173 

TIEC dismisses the study as "merely" a survey of wind project participants with every reason "to 

be optimistic" about the potential service lives. TIEC' s participant bias argument is unfounded. 

There is no reason to suppose—and TIEC offers none—that the survey participants would 

deliberately inflate their numbers. If LBNL thought the same way as TIEC, then presumably 

LBNL would have surveyed others or admonished readers to discount its findings. But LBNL did 

not do so. 

SWEPCO's 30-year useful life is neither an outlier nor path-breaking.174  It is, in contrast, 

the logical product of a natural progression in the industry. 

Staff175  and TlEC176  urged that Mr. DeRuntz is not aware of any wind farms that have 

achieved a useful life of 30 years; that is, have been operating since 1990 or earlier. This is true 

but pointless. Wind turbines today are far different than they were 30 years ago. Mr. DeRuntz put 

this into perspective. As he affirmed, `lain increase in the life of the facilities over time is a natural 

progression and would be commensurate with advances in technology and experience with 

operation of wind farms."' His statement is in perfect accord with the LBNL study, which noted 

that expectations for the useful life of wind projects "have consistently increased over time—from 

a typical value of -20 years in the early 2000s and prior, to -25 years by the mid-2010s, and then 

172  Highly Sensitive SWEPCO Ex. 16A at 15-16, 31-32, 47-48. 

TIEC' s Initial Brief at 50. The study is Exhibit JGD-2R to the rebuttal testimony of SWEPCO witness Joseph 
DeRuntz (SWEPCO Ex. 16). 

' 74 To support its position, Staff urges that SWEPCO proposed 25 years in the Wind Catcher case. (Staff's Initial 
Brief at 11) Yet Staff overlooks the fact that, in the Wind Catcher case, Staff's own witness recommended a 30-year 
useful life. Docket No. 47461 Direct Testimony of Reginald J. Tuvilla, SWEPCO Ex. 38 at 7:1-17. 

175  Staff's Initial Brief at 12. 

176 TIEC' s Initial Brief at 51. 

177  SWEPCO Ex. 16 at 2:16-18. 
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1 to —30 years most recently." 78 

Both Staff179  and TIEC18°  tether their arguments to the fact that SWEPCO proposed a 25-

year useful life in the Wind Catcher case. But the Wind Catcher facilities would have operated in 

different and more demanding conditions, explaining why a 25-year useful life was a reasonable 

expectation for Wind Catcher. 

The Wind Catcher facilities were to be located in the counties of Texas and Cimarron in 

the Oklahoma Panhandle.181  In contrast, the Selected Wind Facilities will be much farther to the 

east, in north central Oklahoma, as the map on page 4 of Mr. Smoak's direct testimony shows.182 

The annual average wind speed is higher in the Panhandle than in north central Oklahoma, as 

confirmed in the wind speed map that is Exhibit JGD-2 to the direct testimony of Mr. DeRuntz.183 

With a higher wind speed comes more energy but also more wear and tear on the facilities. And 

this added wear and tear explains the shorter useful life of the Wind Catcher facilities. 

SWEPCO's proposed 30-year useful life is modest compared to a more recent 

MidAmerican Energy Company wind farm. In 2016 the Iowa Utilities Board approved rate 

principles to govern up to 2,000 MW of new wind generation by MidAmerican Energy Company. 

One of those principles was depreciation over a 40-year useful life,184  a full 10 years beyond 

SWEPCO's proposal in this case. 

Staff and TlEC argue that there is a mismatch between SWEPCO's projected capital and 

O&M costs on the one hand and a 30-year design life on the other. Specifically, they contend that 

the cost projections fail to take adequate account of the costs that will be necessary given 30 years 

178 SWEPCO Ex. 16, Exhibit JGD-2R at 3. 

179 Staff's Initial Brief at 11. 

180 TIEC's Initial Brief at 50. 

181 Application of Southwestern Electric Power Company for Certificate of Convenience and Necessity 
Authorization and Related Relief for the Wind Catcher Energy Connection Project in Oklahonta, Docket No. 47461, 
Proposal for Decision (PFD) at 1 (May 18, 2018). 

182 Direct Testimony of A. Malcolm Smoak, SWEPCO Ex. 1. 

183 Direct Testimony of Joseph G. DeRuntz, SWEPCO Ex. 4. 

184 State of Iowa Department of Commerce Utilities Board, In Re: MidAmerican Energy Company, Docket No. 
RPU-2016-0001 (WRU-2016-0020-0156), Aug. 26, 2016; see p. 1 and Attachment Article III, "Depreciation": "The 
depreciation life of [the wind farm] for ratemaking purposes shall be 40 years." 
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of operation.1" 

This particular argument should be rejected on two grounds. First, it lacks substance 

because it fails to point to any item of cost that is presumably too low or omitted. In other words, 

Staff and TIEC do not really analyze the underlying facts. 

Second, this argument does not consider the ground-up approach that Mr. DeRuntz took in 

preparing the projected ongoing capital and O&M costs. As he explained, 

the ongoing O&M and capital forecast is based on maintaining the availability and 
performance of the turbines over 30 years of operation. This will be achieved 
through condition monitoring systems, routine preventative maintenance, planned 
corrective maintenance, and major maintenance and overhauls.186 

In addition, Mr. DeRuntz's ongoing capital cost projections for Major Maintenance/Other 

parts "includes all parts replaced under the Invenergy O&M Services Agreement and major 

maintenance parts and labor for activities such as blade replacements, gearbox repairs, and 

switchgear repairs."187  Thus, Mr. DeRuntz included the major capital items that, over time, would 

need to be replaced. 

For these reasons and those in SWEPCO's initial brief, SWEPCO's proposed 30-year 

useful life should be accepted. 

e. Congestion and Losses (Including Gen-Tie) 

Several parties make arguments concerning congestion and losses, including the gen-tie. 

TIEC and ETEC/NTEC argue that SWEPCO understates congestion and losses by holding them 

constant in its models after 2029. TIEC also argues that congestion is understated by the use of 

PROMOD and because the Company has undercounted the amount of renewable resources that 

will be developed. Staff expresses concern about the uncertainty surrounding future congestion 

levels and the absence of a specific plan for a gen-tie or other transmission solutions. Both Staff 

and OPUC propose that SWEPCO be required to seek Commission approval for the construction 

of any future gen-tie. Finally, Golden Spread claims that the Company did not adequately consider 

congestion and transmission service options. SWEPCO will address each of these issues in turn. 

185 TIEC's Initial Brief at 51; Staff's Initial Brief at 11. 

186 SWEPCO Ex. 4 at 19:1-4. 

187 See SWEPCO Ex. 4, Exhibit JGD-5 at n. 3. 
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SWEPCO Did Not Understate Congestion and Loss Costs After 2029 

SWEPCO reasonably held congestion and loss costs constant after 2029 in its economic 

analysis, contrary to the arguments of TIEC and ETEC/NTEC.188  As Mr. Sheilendranath 

explained in his direct testimony, this decision was based on the assumption that, in the long run, 

new transmission upgrades would become cost effective in the future and SPP' s planning process 

would identify transmission solutions to address congestion and prevent congestion costs from 

rising further.189  At hearing, he further explained that the projected 2029 congestion level was 

already close to high enough that SPP, through its ITP process, could cost-effectively advance 

transmission to address it.190  The SPP ITP process looks holistically at all the benefit drivers 

associated with new transmission and advances transmission solutions that meet an established 

benefit-to-cost ratio.191  SWEPCO's congestion forecasts are conservative because SPP is required 

to find transmission solutions based on economics, reliability, and public policy drivers, not just 

congestion.192  As a result, the cost of congestion is not expected to go up but rather to go down.193 

Mr. Pfeifenberger's testimony illustrates the recent trajectory of congestion in the SPP, increasing 

to an average of approximately $8/MWh in 2017 then declining in 2018 due to transmission 

additions.194  In the event that SPP does not advance transmission solutions necessary to address 

congestion, SWEPCO' s high congestion/gen-tie sensitivity cases show that the Company could 

build a gen-tie to avoid congestion and the Selected Wind Facilities would still provide benefits to 

customers.195 

Notwithstanding this clear explanation of why congestion costs were held constant after 

2029, ETEC/NTEC' s brief presents a convoluted discussion of the alleged effects of inflation and 

188 TIEC's Initial Brief at 54-58; ETEC/NTEC's Initial Brief at 11-15. 

189 Direct Testimony of Akarsh Sheilendranath, SWEPCO Ex. 6 at 5:3-7. 

190 Tr. at 311:20-312:13 (Sheilendranath Cross) (Feb. 25, 2020). 

191  Tr. at 324:3-325:2 and 350:11-21 (Sheilendranath Cross) (Feb. 25, 2020). 

192 Tr. at 314:6-316:6 and 326:9-22 (Sheilendranath Cross) (Feb. 25, 2020). 

193 Tr. at 341:5-14 (Sheilendranath Cross) (Feb. 25, 2020). 

194 SWEPCO Ex. 9 at 10:12-11 (Table 1); see also SWEPCO Ex. 20 at 31:16-33 (Figure 1); Tr. at 326:23-327:19 
(Sheilendranath Cross) (Feb. 25, 2020). 

195  SWEPCO Ex. 7 at 10:13-16, 13:18-14:2; SWEPCO Ex. 8 at 23:8-18; Tr. at 380:21-381:21 (Ali Cross) (Feb. 
25, 2020). 
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discount rates on congestion that is reminiscent of certain ETEC/NTEC exhibits excluded from 

the record at the hearing due to the lack of an evidentiary foundation.196  ETEC/NTEC's brief 

argues that congestion and loss costs should grow at the rate of inflation, which it also appears to 

mistakenly refer to as the time value of money, and then attempts to discount future congestion 

and loss costs at the Company's discount rate, which is different from both the inflation rate and 

the time value of money:97  All of this is apparently based on citations to the cross-examination 

of Mr. Torpey that preceded the excluded exhibits. Nowhere is there any explanation for, or record 

evidence supporting, the notion that there is any relationship between congestion costs and 

inflation, the time value of money, or the Company's discount rate. There is no such relationship 

because, as Mr. Sheilendranath explained,198  congestion costs are limited primarily by the cost-

effectiveness of building transmission to reduce those costs and to address other SPP planning 

criteria. Transmission costs are not expected to grow due to technological advances and other 

factors. 199 

ETEC/NTEC recognizes that Mr. Sheilendranath testified transmission improvements 

' would also reduce losses but calls the testimony "insubstantial" and "unsupported.' 200  In fact, 

Mr. Sheilendranath said that "when you build transmission, losses generally go down because 

,201  Although ETEC/NTEC's brief also challenges the losses in you're tightening the network.' 

Mr. Torpey's high congestion gen-tie cases falling to zero after the gen-tie is added in 2027,202  it 

overlooks his testimony that losses were moved into the production cost line of the benefits model 

after 2027.203 

TIEC similarly challenges the Company's assumption that congestion costs will hold 

constant after 2029204  and its arguments also fail because it is reasonable to expect that 

196 ETEC/NTEC's Initial Brief at 11-13; see also Tr. at 405:6-419:7 (Torpey Cross) (Feb. 25, 2020). 

197 ETEC/NTEC's Initial Brief at 11-13. 

198 Tr. at 311:15-313:6, 314:6-315:16, 324:3-325:2, and 326:9-22 (Sheilendranath Cross) (Feb. 25, 2020). 

199 SWEPCO Ex. 20 at 19:3-17. 

200 ETEC/NTEC's Initial Brief at 13 and n. 57. 

201 Tr. at 363:12-13 (Sheilendranath Cross) (Feb. 25, 2020). 

202 ETEC/NTEC's Initial Brief at 13-14 and n. 58. 

203 Tr. at 451:19-452:17 (Torpey Cross) (Feb. 25, 2020). 

204 TIEC's Initial Brief at 54-58. 
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transmission solutions will be cost effective to cap congestion costs, as discussed above. Even 

DEC's Mr. Pollock recognizes that SPP could implement transmission upgrades after 2029 that 

alleviate congestion205  and TIEC never explains why congestion costs would continue to grow 

above the cost of available transmission solutions. Although TIEC asserts that PROMOD 

understates congestion,206  SWEPCO ran both base and high-congestion cases in PROMOD, which 

reasonably addresses the probable levels of future congestion.207  Even if congestion increases to 

the level contained in the Company's high congestion/gen-tie sensitivities, the Company can cost-

effectively cap that increase (assuming SPP doesn't do so) by building a gen-tie, and the Selected 

Wind Facilities will still provide customer benefits. TIEC also asserts that the Company increased 

PROMOD congestion levels in the Wind Catcher Generic Wind Case, but the Generic Wind Case 

included wind facilities throughout the SPP footprint, including areas with weak transmission and 

high curtailment risk far from the AEP West load zone. No deliverability analysis was done for 

those facilities, as it was for the Selected Wind Facilities, to ensure they had transmission 

headroom.208  Unlike in Wind Catcher, the high congestion/gen-tie sensitivities in this case 

appropriately bound the risk of higher congestion. 

TlEC also alleges that SWEPCO has undercounted congestion by understating the amount 

of renewable resources that will be developed in the SPP.209  This argument duplicates TIEC' s 

arguments in Section III.C.2.b. of its brief and SWEPCO has responded to them in that section. 

SWEPCO witness Pfeifenberger addressed TIEC' s claim that congestion costs should at 

least increase with the rate of inflation or with power prices.21°  As he noted, le]ven growing 

congestion costs with inflation, let alone at the rate of projected increase in power prices as 

suggested by Mr. Griffey, would inflate congestion to the point that it would be economical for 

the Company to mitigate these cost increases.9,211 If it would be economical for the Company to 

205 TIEC Ex. 1 at 31:15-18. 

206 TIEC's Initial Brief at 52-54. 

207 SWEPCO Ex. 20 at 20:6-10. 

208 Tr. at 511:8-512:6 (Pfeifenberger Cross) and 514:12-515:20 (Pfeifenberger Redirect) (Feb. 25, 2020). 

209 TIEC's Initial Brief at 54. 

210 TIEC' s Initial Brief at 54-55. 

211 SWEPCO Ex. 20 at 17:17-20. 
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mitigate congestion costs through a transmission solution, then it would also be economical for 

SPP to do so.212  In addition, the expiration of PTCs after ten years would change wind facility 

bidding practices and contribute to reducing future wind-related congestion costs.213 

Although TlEC challenges SWEPCO's testimony that technological change will make it 

more cost-effective to address congestion through transmission improvements but will not 

similarly reduce generation costs,214  such new transmission technologies are already emerging, 

such as smart-wire technology, dynamic line ratings, and topology control, as well as non-wires 

solutions that can defer transmission upgrades.215  As Mr. Pfeifenberger explains, it is not 

reasonable to assume that similar change will occur with generation technology as TlEC asserts.216 

TlEC is mistaken that SWEPCO's assumption to hold congestion costs flat after 2029 is 

"implicitly based on the availability of a gen-tie solution."217  In fact, the Company's testimony is 

clear that it held congestion costs constant after 2029 based on the assumption that, if congestion 

costs increase, new transmission upgrades will become cost effective and SPP's ITP planning 

process will identify transmission solutions to prevent congestion costs from rising further.218 

Although TIEC quotes Mr. Pfeifenberger's discussion of the gen-tie option,219  the very next 

sentence of his testimony (not quoted by TIEC) says that "[a]ssuming the gen-tie serves as a proxy 

for cost-effective transmission, absorbing the cost of inflated congestion would be unreasonable 

when either AEP or SPP can cost effectively mitigate these costs.",220  The Company has been 

clear that it does not expect to build a gen-tie because it is reasonable to expect that SPP will 

advance transmission solutions if congestion increases to a level where they become cost-effective 

to address it. 

TIEC' s purported quantification of the impact of understated congestion is also without 

212 SWEPCO Ex. 20 at 17:23-18:2. 

213 SWEPCO Ex. 20 at 18:3-9. 

214 TIEC's Initial Brief at 55. 

215 SWEPCO Ex. 20 at 20:7-17. 

216 SWEPCO Ex. 20 at 18:10-19:2. 

217 TIEC's Initial Brief at 56. 

218 SWEPCO Ex. 6 at 5:3-7. 

219 TIEC's Initial Brief at 55-56. 

220  SWEPCO Ex. 20 at 17:23-18:2. 
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merit.221  The Company reasonably bounded the risk of increased congestion in its high-

congestion/gen-tie sensitivity cases, although it does not expect congestion to rise to those levels 

or that a gen-tie will be constructed. As a result, TlEC's proposed 5% "curtailment adjustment" 

should be rejected. Moreover, Mr. Griffey' s use of the SPP ICE South Hub forward prices is not 

valid because the total number of ICE SPP South futures contracts (i.e., open interest) is extremely 

low in the near term and de minimis or zero thereafter, indicating illiquidity.222 

Staff's Concern About the Uncertainty of Congestion Costs is Unjustified 

Staff's concern about the uncertainty concerning future congestion costs is unjustified 

because, while future congestion is admittedly uncertain, the Company reasonably evaluated and 

"book-ended" the uncertainty to show that the Selected Wind Facilities will benefit customers even 

if congestion increases. Those book-ends show that if congestion costs become a concern, they 

could be contained (or even reduced) by transmission projects advanced through the SPP ITP 

planning process or, if that did not occur, the Company could build a gen-tie and the Selected Wind 

Facilities would still benefit customers.223  In either event, future congestion costs would not 

prevent the facilities from providing benefits to customers. 

Staff's brief appears to misunderstand certain portions of SWEPCO' s testimony about 

congestion. For example, Staff characterizes Mr. Sheilendranath's estimate that $9-10 per MWh 

of congestion is the threshold for transmission solutions as a "soft cap,"224  when that estimate was 

actually his assessment of the level at which transmission would become cost-effective to prevent 

congestion costs from increasing further.225  Staff also suggests that the SPP ITP process does not 

actually provide transmission solutions, but instead addresses future needs of the system.226 

Although it is perhaps not clear in the record, the ITP stakeholder process both develops PROMOD 

simulations for analyzing system changes, such as the 2024 and 2029 models used by the 

Company, and separately reviews and approves transmission upgrades that provide solutions to 

221 TIEC's Initial Brief at 58. 

222  TIEC Ex. 2 at 114. 

223 Tr. at 350:7-352:7 and 358:19-359:18 (Sheilendranath Cross); Tr. at 380:21-381:5 (Ali Cross); Tr. at 487:16-
488:1 (Pfeifenberger Cross) (Feb. 25, 2020). 

224 Staff's Initial Brief at 13-14. Staff's brief erroneously says $9-10/kWh, but it should be MWh. 

225 Tr. at 321:8-22 and 352:13-14 (Sheilendranath Cross) (Feb. 25, 2020). 

226 Staff's Initial Brief at 14. 
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identified system needs,227  as it did recently in approving transmission additions that have reduced 

congestion.228 

Staff's desire for extremely detailed analysis of the gen-tie option is also unfounded. 

Staff' s concern revolves around assertions of uncertainty surrounding a possible gen-tie,229  but it 

is not reasonable to expect the level of certainty described in Staff's brief for a facility that 

SWEPCO does not expect to build. The Company has emphasized repeatedly that it does not 

expect a gen-tie to be needed and that it presented the high congestion/gen-tie sensitivity cases 

only to demonstrate that if congestion is higher than expected and the SPP does not advance 

transmission solutions to address it, the Company can build a gen-tie to cap the cost of congestion 

and the Selected Wind Facilities will still deliver customer benefits.23°  The gen-tie option would 

only be pursued following a cost/benefit analysis and if other solutions, including less-expensive 

options such as transmission rebuilds, reactive power devices, dynamic line ratings, and system 

reconfiguration, were not available to the Company or implemented by SPP.231 

Under these circumstances, Staff's criticisms of SWEPCO's high congestion/gen-tie 

sensitivity cases is unwarranted. For example, it is not reasonable for Staff to say that "[i]f a 

dedicated gen-tie was a serious option, that [sic] SWEPCO would have offered a concrete plan for 

how to build and implement it . . . ."232  Similarly, Staff's statement that SWEPCO admitted there 

are other potential transmission solutions that it did not disclose in its application is off base.233 

As the hearing transcript cited by Staff shows, SWEPCO witness Ali was discussing potential 

transmission solutions that would be less costly than a gen-tie in response to Staff's questions 

about that issue.234  When he was asked if SWEPCO has provided cost estimates for such solutions, 

227 Tr. at 351:6-22 and 357:16-358:18 (Sheilendranath Cross) (Feb. 25, 2020). 

228 SWEPCO Ex. 20 at 10:12-20, 11 (Table 1), 32:6-33 (Figure 1). 

229 Staff's Initial Brief at 15-17. 

230 SWEPCO Ex. 7 at 10:13-16, 13:18-14:2; SWEPCO Ex. 8 at 23:8-18; Tr. at 380:21-381:21 (Ali Cross) (Feb. 
25, 2020). 

231 Tr. at 381:6-9, 388:5-389:3, and 391:19-392:15 (Ali Cross); Tr. at 486:15-487:15 (Pfeifenberger Cross) (Feb. 
25, 2020). 

232  Staff's Initial Brief at 16. 

233  Staff's Initial Brief at 17. 

234  Tr. at 771:22-773:12 (Ali Cross) (Feb. 26, 2020). 
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he responded that the Company "[doesn't] know what problems there will be five years down the 

road and what solutions would be most cost effective."235  There is no way SWEPCO could have 

anticipated all future transmission issues and addressed all possible solutions in its application in 

this case, as Staff suggests. Instead, the Company reasonably bounded the range of congestion 

risk through the cases and sensitivities presented in its analysis of the Selected Wind Facilities. 

Commitment to Seek Commission Approval Before Building a Gen-Tie 

Finally, both Staff and OPUC seek assurance that SWEPCO will seek Commission 

approval before building a gen-tie.236  Messrs. Smoak and Brice addressed this issue at the hearing 

on the merits, acknowledging that SWEPCO would not build a gen-tie without seeking approval 

from the Commission and that it was a reasonable commitment.237 

Golden Spread's Arguments are Unsupported and Wrong 

Golden Spread's assertion that SWEPCO did not adequately consider congestion and 

transmission service options is unsupported and wrong.238  As explained above and in the 

Company's initial brief, the Company evaluated congestion risk related to the Selected Wind 

Facilities under both an expected case and a high congestion case in which a gen-tie would cap the 

cost of congestion and the facilities would still provide customer benefits. This analysis did not 

assume either Network Resource Integration Service (NRIS) or firm transmission service, as 

touted by Golden Spread, because it is not clear that either service will provide benefits in excess 

of their costs. In fact, Mr. Ali testified that NRIS service would likely be more expensive but 

would not provide delivery benefits such as protecting against curtailments or guaranteeing firm 

delivery of generator output.239  As Golden Spread recognizes,24°  the only benefit of firm 

transmission service would be to provide additional Auction Revenue Rights (ARRs or hedging 

rights),241 but SWEPCO already has sufficient ARR's to hedge 25% of the congestion from the 

235  Tr. at 773:3-7 (Ali Cross) (Feb. 26, 2020). 

236 Staff's Initial Brief at 17-18; OPUC's Initial Brief at 19. 

237  Tr. at 28:13-21 (Smoak Cross); Tr. at 97:3-10 (Brice Cross) (Feb. 24, 2020). See also Rebuttal Testimony 
of Thomas P. Brice, SWEPCO Ex. 14 at Section X. 

238 Golden Spread's Initial Brief at 10-11. 

239  SWEPCO Ex. 7 at 3:21-4:10. 

240 Golden Spread's Initial Brief at 11, Tr. at 799:6-10 (Pfeifenberger Cross) (Feb. 26, 2020). 

241 Golden Spread's Initial Brief at 11. 
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Selected Wind Facilities and analyzed the facilities' customer benefits on that basis.242  Golden 

Spread, of course, presented no testimony on any of these issues and instead relies on unsupported 

claims and confusing cross-examination at hearing. 

Golden Spread's assertion that SWEPCO could have applied for firm transmission service 

before filing this case is also wrong. The Company did not execute the PSAs with Invenergy until 

July 12, 2019243  and filed this case shortly thereafter. Due to the timeline associated with securing 

PTCs, it would not have been possible to delay the application to request firm transmission service, 

much less to wait for SPP to conduct a study and respond to that request. As shown on Golden 

Spread Exhibit 4, the SPP Transmission Service Study Process is complex. The Company' s 

analysis of the benefits of the Selected Wind Facilities does not include firm transmission 

service,244  which would increase those benefits if it is obtained. 

Golden Spread's brief strives to portray a "lack of cohesive conclusions regarding 

transmission"245  that does not exist. For example, there is no inconsistency between Mr. Ali's 

testimony that congestion is uncertain and Mr. Sheilendranath' s assumption that congestion will 

remain constant after 2029, as Golden Spread suggests. Future congestion is uncertain because it 

depends on a variety of factors, including the extent and location of new generation and the 

transmission added by SPP through its Integrated Transmission Planning process. However, 

Mr. Sheilendranath made a conservative assumption that congestion will remain constant after 

2029, based on the fact that new transmission, whether added by SPP or by the Company through 

a gen-tie, effectively caps congestion costs at the level where adding the transmission is cost 

effective to reduce congestion. Golden Spread has also not presented any meaningful challenge 

to Mr. Pfeifenberger' s conclusion that SWEPCO will be able to hedge congestion from the 

Selected Wind Facilities.246  Similarly, Mr. Ross fully explained the reason he indicated that 

SWEPCO would not accept costs on the firm transmission request.247  Golden Spread's criticism 

of the Company' s congestion and transmission service analysis is without merit and should be 

242  SWEPCO Ex. 20 at 28:16-29:7. 

243 Highly Sensitive and Voluminous Exhibit JFG-3, SWEPCO Ex. 3B. 

244 Tr. at 822:17-22 (Ross Cross) (Feb. 26, 2020). 

245 Golden Spread's Initial Brief at 10. 

246 Golden Spread's Initial Brief at 11. 

247 Tr. at 831:9-832:9 (Ross Cross) (Feb. 26, 2020). 
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rejected. 

3. Capacity Value 

TIEC, OPUC, and Staff argue that the Selected Wind Facilities should not be considered 

to have capacity value, but their arguments consist largely of labelling the facilities' capacity value 

as "mere projections," "entirely speculative," or "unrealistic," rather than conducting any actual 

analysis of the facilities' capacity value. The facilities' capacity value is based on their expected 

deferral or reduction of future capacity requirements, determined by comparing the costs of 

resource additions in a Project Case that included the facilities' capacity contribution to a Baseline 

Case that excluded that contribution.248  The parties' labels do not detract from the actual basis for 

the facilities' capacity value presented by SWEPCO. 

Nor does the fact that the facilities will not start to generate capacity savings for several 

years detract from their capacity value, particularly since Staff and OPUC acknowledge that the 

Company's modeling shows the Selected Wind Facilities will provide capacity benefits in the 

future.249  Although Staff and OPUC cite 2037 as the year capacity benefits begin, the benefits 

begin in 2034 or earlier in some of the Company's modeling cases.250  Utility system planning 

unavoidably involves projections of future system operations, which provides no basis for off-

handedly rejecting the results of widely-used modeling processes. The Company's projections are 

conservative and based on SPP criteria,251  in contrast to the other parties' unsupported dismissal 

of the Selected Wind Facilities' capacity value. 

T1EC and OPUC also point to the Company's 2018 IRP, but that RP only extends to 

2038,252  was based on an earlier fundamentals forecast than the economic analysis in this case,253 

and assumed additional wind and other facilities that have not been procured at this time.254  These 

parties are essentially arguing that the Company doesn't need capacity because speculative future 

248 SWEPCO Ex. 8 at 19:18-20:14. 

249 See OPUC's Initial Brief at 20; Staff's Initial Brief at 18. 

250 SWEPCO Ex. 8 at Errata Exhibit JFT-3. 

251 SWEPCO Ex. 8 at 7:18-19. 

252  SWEPCO Ex. 8 at 9 (Table 2). 

253 Rebuttal Testimony of John F. Torpey, SWEPCO Ex. 19 at 18:13-21. 

254 Tr. at 475:10-476:7 (Torpey Redirect) (Feb. 25, 2020). 
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projects might provide that capacity. The argument should be rejected. 

Finally, TIEC repeats Mr. Pollock' s testimony that assuming capacity value for the 

Selected Wind Facilities is premature because the SPP has not accredited the facilities yet and 

there are no approved generation interconnection agreements.255  However, it is unreasonable to 

assume that the facilities would not be accredited before the capacity benefits arise or that their 

capacity value in the future is somehow affected by the current status of their interconnection 

agreements.256  Like the other specious arguments against the facilities' capacity value, 

Mr. Pollock provides no valid reason to dismiss the results of the Company's modeling. 

4. Production Tax Credits 

TIEC observes in its initial brief that the primary risk associated with realizing the value 

of the PTCs is the Selected Wind Facilities' energy production level. It claims that the net capacity 

factors (NCFs) of the facilities are not a true reflection of the expected energy production because 

they exclude the consideration of force majeure events and curtai1ment.257  This issue is addressed 

in Section III.C.2.c. (Capacity Factor), above. 

Staff observes that, because the expected level of PTCs earned is based on the P50 level of 

production, "the amount of PTCs earned by the SWFs could be lower if the output of the facilities 

is lower."258  While this is true, because the estimate is based on the P50 level of production, it is 

equally likely that the amount of PTCs earned by the Selected Wind Facilities will be higher 

because the output of the facilities is higher. 

5. Deferred Tax Asset 

The Traverse and Maverick facilities will qualify for the 80% level of PTCs and the 

Sundance facility will qualify for the 100% level of PTCs. That level of PTCs will not be available 

to new facilities in the future. And, while the 60% level of PTCs has been extended for an 

additional year for projects starting construction in 2020, all PTCs will be phased out after that 

year.259 

The Company is providing customers a benefit by reducing the revenue requirement of the 

255 TIEC's Initial Brief at 59. 

256 SWEPCO Ex. 19 at 7:22-8:8. 

257 TIEC's Initial Brief at 59-60. 

258 Staff's Initial Brief at 19. 

259 SWEPCO Ex. 14 at 12:4-8. 
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Selected Wind Facilities as PTCs are generated, not as they are utilized. This can result in a timing 

difference where the Company has provided this benefit to customers before the Company has 

been able to apply this benefit on its tax return. When a PTC is not used by the Company on its 

tax return in the year in which it is earned, a deferred tax asset (DTA) is created for the PTCs the 

Company will ultimately include on its tax return in a future year. When this occurs, the Company 

should be compensated for its investment in this asset just as it is compensated for its investment 

in any other asset, including other deferred tax assets, included on the Company's balance sheet, 

requiring financing.260 

TIEC observes that the economic value of the PTCs is affected by SWEPCO's ability to 

use the PTCs in the years in which they are generated. The impact of the DTA is dependent on 

SWEPCO's future taxable income which, TIEC claims, is difficult to forecast with certainty. In 

Wind Catcher, SWEPCO recognized this risk and agreed to cap the DTA balance and forego a 

return after a 13-year period. TIEC criticizes SWEPCO for not offering the same or siinilar 

guarantees in this case.261  T1EC also claims that SWEPCO's taxable income in future years may 

not be as high as it is projecting, especially if SWEPCO pursues all of the renewable projects that 

it has told investors it is pursuing after 2022.262 

Additionally, Staff observes in its initial brief that the balance of the DTAs is hard to predict 

and the carrying charge, i.e., the Company's weighted average cost of capital, is subject to change 

over time.263 

These objections to the inclusion of a DTA in rate base are unreasonable and should be 

rejected by the Commission. PTCs are earned when the Selected Wind Facilities produce energy. 

That production is driven by the wind. The value of a PTC is not in dispute since it is determined 

by law. The expected value of the PTCs to be generated by the Selected Wind Facilities over the 

first ten years of operation is approximately $750 million net of DTA carrying costs. SWEPCO 

has guaranteed that the Selected Wind Facilities will qualify for PTCs at the expected levels. And, 

260 SWEPCO Ex. 14 at 18:14-23. 

261 TIEC's Initial Brief at 59. 

262 TIEC's Initial Brief at 60-61. 

263 Staff's Initial Brief at 19. 
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the value of the PTCs earned does not fluctuate with natural gas or energy prices.264 

Arguments regarding the uncertainty surrounding the amounts of the DTA are addressed 

in Section VII.C., below. TIEC' s arguments regarding the effect of possible additional renewable 

facilities in the post-2022 period should be rejected. Although it is impossible to predict the future 

with precision, Mr. Multer explained that the projections of tax credit utilization are based on the 

most recent enterprise wide forecast.265  Taxable income projections as of a point in time are 

subject to deviation from actual results (both favorably and unfavorably). SWEPCO has no reason 

to believe its projections of tax credit utilization will substantially differ from that presented in this 

filing and, therefore, believes its forecast represents a proper representation. Additionally, taxable 

losses recognized during the initial years of renewable energy projects are primarily the result of 

accelerated depreciation, which is temporary in nature leading to increased taxable income in 

subsequent years. The accelerated tax depreciation produced by future renewable energy projects 

will also contribute to increased deferred tax liabilities, which will provide incremental rate base 

reductions and customer benefits. 

Both TIEC and ETEC/NTEC criticize SWEPCO for failing to take advantage of a tax 

equity investor and an associated PPA arrangement. They assert that, under this option, a partner 

could be allocated the PTCs as they are produced and reduce any necessary DTAs and associated 

carrying costs.266  However, this suggestion is unreasonable for a number of reasons, including the 

fact that it would hurt customers. This is a complicated ownership structure that is unwieldy in a 

regulatory context and expensive for customers. Company witness Hollis explained the mechanics 

of involving a tax equity partner in this transaction. Instead of owning the Selected Wind Facilities 

and treating them as regulatory assets, the facilities would have to be owned by a separate entity — 

a special purpose entity — that would have at least two partners: the Company and another party 

(i.e., the tax equity partner), such as a bank or other party with a significant amount of tax liability 

to offset.267  In exchange for a significant amount of cash investment, the tax equity partner would 

be expected to be paid between a 6%-8% return on an after-tax basis for its investment, be allocated 

264 SWEPCO Ex. 14 at 10:19-11-4. 

265 Direct Testimony of Joel J. Multer, SWEPCO Ex. 10 at 10:3-6. 

266 ETEC/NTEC's Initial Brief at 15; TIEC's Initial Brief at 9. 

267 Rebuttal Testimony of Noah K. Hollis, SWEPCO Ex. 22 at 3:16-18. 
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production tax credits (and other tax benefits such as accelerated depreciation) to offset its tax 

liability, and be the beneficiary of a contractual right to be bought out at fair market value after it 

has earned a specified rate of return.268 

As Mr. Hollis explained, this is not an attractive alternative for ratepayers. In the first 

place, TlEC and ETEC/NTEC failed to explain that, although allocation of any tax credits to a tax 

equity partner might reduce credit carryforwards and associated deferred tax assets, it would also 

keep customers from benefiting from the PTCs in the first place.269  This is significant. As several 

Company witnesses have observed, a material portion of the benefits associated with the Selected 

Wind Facilities results from the fact that customers are allocated all of the benefits from the PTCs 

as they are generated.27°  As explained by Company witness Aaron, the Texas jurisdictional share 

of this is expected to amount to $357 million over the life of the facilities and will dwarf the 

expected $81 million carrying cost on the associated deferred tax asset.271  Although TIEC 

inexplicably fails to mention it, allocation of the PTCs to a hypothetical tax equity partner would 

take significant benefits away from customers. 

Secondly, this type of financing is expensive - much more expensive than customers will 

pay under the Company' s proposal. Mr. Hollis explained that the 6%-8% (after-tax) cost of funds 

is much higher than the Company's expected 4.395% cost of debt that it expects it will pay as an 

alternative to the tax equity financing.272  In addition, the Company would presumably have to 

purchase the tax equity partner' s ownership share at some point in the future (after the partner has 

met its financial targets) at the then-current fair market value.273  This could be a significant cost 

to customers, especially if the value of the Selected Wind Facilities increases over time. 

Thirdly, Mr. Hollis explained that the arrangement is complicated and unwieldly. IRS rules 

prohibit the special purpose entity that owns the facility from selling the facilities' output directly 

to SWEPCO. Instead, SWEPCO would have to execute a "virtual PPA" or swap with the entity274 

268 SWEPCO Ex. 22 at 3:16-4:8. 

269 SWEPCO Ex. 22 at 3:16-4:8 (PTCs and other tax benefits will be allocated to the tax equity partner). 

270 See, e.g., SWEPCO Ex. 19 at 4:16-17. 

271 Rebuttal Testimony of John O. Aaron, SWEPCO Ex. 23 at 4 (Table after line 18). 

272  SWEPCO Ex. 22 at 4:3-8. Tax equity replaces the Company issued debt in the new structure. 

273 SWEPCO Ex. 22 at 4:1-3. 

274 SWEPCO Ex. 22 at 4:13-18. 
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— an arrangement that would require SWEPCO to obtain power from some other source and then 

be compensated by (or pay to) the partnership the difference between the cost of power obtained 

by SWEPCO and some fixed price negotiated between SWEPCO and the special purpose entity. 

6. Wind Facility Revenue Requirement 

CARD and TlEC address the projected revenue requirement for the Selected Wind 

Facilities. CARD advances the unremarkable proposition that SWEPCO will earn a return of and 

on its investment under longstanding ratemaking principles, but presents inflated and mislabeled 

numbers. TIEC argues that certain costs, such as on-going capital and O&M for the facilities and 

the possible cost of a gen-tie, are uncertain and not covered by the Company's capital cost 

guarantee, which tacitly acknowledges that the vast majority of project costs are covered by the 

guarantee. 

Reply to CARD 

It is true that SWEPCO would earn a return of and on its investment in the Selected Wind 

Facilities under longstanding ratemaking principles, as it would on any investment. However, the 

numbers presented in CARD's brief are overstated and do not show the Texas revenue requirement 

associated with the facilities. In fact, the $3.233 billion revenue requirement cited by CARD is 

the total revenue requirement for all three SWEPCO jurisdictions. The chart on page 11-12 of 

CARD' s initial brief highlights this discrepancy since it is labelled (incorrectly) as "$3.233 billion 

investment"275  but shows (correctly) that SWEPCO's (total company) investment in the facilities 

is actually $1.090 billion.276  Exhibit JOA-1 to Mr. Aaron's direct testimony shows that the total 

Texas revenue requirement for the Selected Wind Facilities over their 30-year lives, including 

DTA carrying charges, is $1.313 billion,277  not the much higher numbers shown in CARD' s initial 

brief. This is a nominal number over 30 years, the present value of which would be much lower. 

Similarly, CARD's chart shows nominal 30-year numbers (and mislabels total Company revenue 

requirement), not the present value of the Texas revenue requirement. CARD is correct that 

275  Total project investment is $1.996 billion. SWEPCO Ex. 4 at Exhibit JGD-3. SWEPCO's 54.5% share of 
that investment is $1.088 billion. The $3.233 billion number presented by CARD is total Company revenue 
requirement, not investment as CARD has labelled it. SWEPCO Ex. 8 at Errata Exhibit JFT-3. 

276  See the "Plant In Service" and "Annual Depreciation" columns in CARD's chart, both of which correctly 
show total SWEPCO Selected Wind Facilities costs of $1.090 billion. Estimated total installed capital cost of the 
Selected Wind Facilities is $1.996 billion, of which SWEPCO's 54.5% share is $1,088 billion. SWEPCO Ex. 4 at 
Exhibit JGD-3. 

277  Direct Testimony of John O. Aaron, SWEPCO Ex. 12 at Ex. JOA-I . 
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SWEPCO would earn a return on its investment, but its numbers are erroneous and wildly 

overstated. 

Reply to TIEC 

Because the Company has guaranteed the initial costs of the Selected Wind Facilities, TIEC 

discusses only other potential costs such as ongoing capital and O&M costs and the cost of a gen-

tie that would only be built if congestion increases and SPP's planning process does not promote 

cost-effective transmission to relieve it. SWEPCO presented a detailed capital and O&M forecast 

for the facilities through 2031, based in part on a fixed-price O&M agreement with Invenergy for 

that period, and escalated those costs at the rate of inflation for the life of the facilities.278  Although 

TIEC alleges that this forecast is understated in later years, TIEC has not quantified any cost risk 

for project O&M or capital costs in later years, much less shown that such risk many years from 

now would be significant when discounted to current dollars. This issue is further discussed in 

response to TIEC' s arguments in Section III.B. of this brief. 

TIEC' s arguments about gen-tie cost risk are even more strained. As an initial matter, 

TIEC' s assertion that "SWEPCO uses the gen-tie as a justification for assuming that congestion 

costs stay flat in nominal terms in every scenario that is presented"279  is neither correct nor 

supported by their citation to Mr. Pfeifenberger's rebuttal testimony. Although 

Mr. Pfeifenberger's rebuttal testimony discusses the gen-tie, he goes on to state: "[a] ssuming the 

gen-tie serves as a proxy for cost-effective transmission, absorbing the cost of inflated congestion 

would be unreasonable when either AEP or SPP can effectively mitigate these costs.”280 As the 

Company has made clear throughout its testimony, the decision to hold congestion constant after 

2029 was based on the assumption that SPP's planning process would identify transmission 

solutions if cost-effective to prevent congestion costs from rising further.281  A gen-tie would only 

be built if this did not occur. 

TIEC also argues that gen-tie costs are "highly uncertain" and the route length could 

change as it did with the Wind Catcher gen-tie. While it is true that the Company has not routed 

278 SWEPCO Ex. 4 at 16:7-18:2 and Exhibit JGD-5. 

279 TIEC's Initial Brief at 62. 

280 SWEPCO Ex. 20 at 17:23-18:2. 

281 SWEPCO Ex. 6 at 5:3-7, Tr. at 311:20-312:24, 324:3-325:2, and 326:9-327:19 (Sheilendranath Cross) (Feb. 
26, 2020). 
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a transmission line that it does not expect to build, it does have considerable experience in 

estimating the cost of transmission facilities. T1EC's comparison to Wind Catcher is not valid, 

since the Selected Wind Facilities are much closer to the AEP West load zone and any gen-tie 

would be much shorter and less expensive. TlEC has presented no evidence that actually relates 

to the accuracy of the Company's gen-tie cost forecast or even shows that actual costs are more 

likely to be higher than the forecast rather than lower. 

Finally, TIEC incorrectly asserts the Company's gen-tie cost analysis should be based on 

the life of the wind facilities rather than the longer useful life of a transmission line. However, it 

is highly unlikely that a gen-tie would be taken out of service when TIEC suggests, since all of the 

infrastructure necessary to repower the wind facilities (including the gen-tie itself) would already 

be in place and they would remain a good source of low-cost renewable energy without fuel costs. 

D. Economic Evaluation and Summary 

SWEPCO studied the expected customer benefit of acquiring the Selected Wind Facilities 

under a range of future conditions because of the statutory standard by which the Commission will 

evaluate this application. CARD witness Norwood agrees, testifying that SWEPCO's customer 

benefit analysis reasonably considered the uncertainty in key variables that could impact those 

benefits.282  Only SWEPCO has presented evidence of customer benefits under a range of plausible 

future circumstances. Other parties have not, instead electing to evaluate the acquisition of the 

Selected Wind Facilities under only a small set of "worst case scenarios." Doing so will deny 

customers the benefits that SWEPCO's acquisition of the Selected Wind Facilities will bring under 

a wide range of future conditions and circumstances. 

TlEC alleges that the costs of the Selected Wind Facilities are "substantially more certain 

than the benefits."283  That allegation is unfounded. TlEC observes that the initial investment in 

the Selected Wind Facilities represents 90% of the total cost of power produced by the Selected 

Wind Facilities. This is, in fact, a benefit to customers. The Company has negotiated fixed-price, 

turnkey PSAs for the Selected Wind Facilities. Further, SWEPCO has offered a capital cost 

guarantee. The Selected Wind Facilities will incur no fuel costs. Therefore, the Selected Wind 

Facilities will provide mostly fixed-priced, low cost energy to customers for the life of the 

282  CARD Ex. 1 at 17:14-21. 

283 TIEC's Initial Brief at 63. 
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facilities. This is a substantial benefit for customers who bear the substantial risk of future energy 

prices under TIEC' s "do nothing" approach. 

TIEC suggests that, if energy prices do rise in the future, "SWEPCO would still have the 

ability to take action to mitigate the impact on ratepayers, including by procuring renewable power 

in the future.55284 This suggestion is simply not a credible plan to protect customers. TIEC' s 

recommended path is fraught with risk for customers. If SWEPCO were to acquire wind facilities 

in the future, under current law, those facilities would qualify for less PTCs than those that will be 

earned by the Selected Wind Facilities or no PTCs at all. Sellers of existing wind facilities built 

early enough to qualify for substantial PTCs would undoubtedly reflect that value in their sale 

price. If TIEC is suggesting that SWEPCO could enter into PPAs with wind facilities after natural 

gas and energy prices significantly increase, the pricing of those PPAs would undoubtedly reflect 

the increase in energy market prices driven by the higher natural gas prices. There is simply no 

reason to expect that SWEPCO will be able to replicate the value of the Selected Wind Facilities 

after PTC eligibility expires or market prices increase. Given that the Selected Wind Facilities are 

expected to provide customers benefit under a wide range of assumptions, TlEC' s "do nothing" 

path is the more risky path for customers.285 

Although ETEC/NTEC argues that residential customers would pay more for the Selected 

Wind Facilities for the first few years under a production demand allocator,286  its argument proves 

little. ETEC/NTEC's argument is based on the testimony of its witness Mr. Daniels, who states 

that he "expects" the Commission would approve a production demand allocation method.287  As 

Company witness Aaron testified, he used an energy allocator to evaluate customer bill impacts 

because it matches the costs of the Selected Wind Facilities with the benefits they generate.288 

However, even if Mr. Daniels' questionable demand allocation expectation did come to pass, he 

presents customer impacts only for 2021-2024 and shows less than a 2% cost impact for residential 

284 TIEC's Initial Brief at 64. 

285 SWEPCO Ex. 14 at 11:13-22. 

286 ETEC/NTEC's Initial Brief at 16-17. 

287 Direct Testimony of James W. Daniel, ETEC/NTEC Ex. IA at 13:11-12. Mr. Daniels also points to 
allocation to customer classes in Oklahoma, although allocation methods can vary from state-to-state. 

288 SWEPCO Ex. 23 at 2:20-22. 
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customers.289  Mr. Daniels' assertion does not address the overall customer benefits presented in 

Mr. Torpey's testimony, but simply attempts to shift the allocation of those benefits between 

customer classes. 

ETEC/NTEC also argue that SWEPCO could achieve immediate savings by retiring Dolet 

Hills,29°  which seem rather tenuously related to the issues in this case. As Mr. Torpey discussed 

in this rebuttal testimony,29i  if the recently-announced retirement of Dolet Hills had been included 

in the Company's benefits analysis for the Selected Wind Facilities, it would have been shown in 

both the "with wind" and "without wind" cases. Dolet Hills operates seasonally at a relatively low 

capacity factor. Removing Dolet Hills from the analysis would have produced benefits 

comparable to the Company's analysis in this case although the capacity benefit of the Selected 

Wind Facilities may have occurred sooner, resulting in increased benefit. 

IV. Proposed Conditions (P.O. Issue No. 10, 19, 20, 24) 

The briefs of Staff and intervenors take a variety of positions associated with the conditions 

that should be included in the Commission's certification of SWEPCO's acquisition of the 

Selected Wind Facilities. Most parties that address the issue appear to accept the guarantees 

offered by SWEPCO in its direct case but request additional conditions that are variations on those 

being offered by SWEPCO or those that have been agreed to in settlements filed in other states. 

Staff, who submitted no testimony on this issue, now requests what it terms a "net benefit 

guarantee." TlEC alleges the guarantees offered by SWEPCO cannot "solve the problems" with 

the proposed acquisition and takes the position that all conditions agreed to in settlements filed in 

other states are irrelevant. This latter position is curious given the lengthy cross examination of 

SWEPCO Vice President Brice by counsel for TIEC about what conditions the Company would 

or would not accept in an order approving the acquisition of the Selected Wind Facilities. 

The value of the Selected Wind Facilities lies in the mostly fixed, low cost energy that the 

Selected Wind Facilities will produced over the next 30 years and the PTCs that will be earned by 

SWEPCO on behalf of customers with that energy production. The statutory standard by which 

this application is to be evaluated is whether the acquisition of the Selected Wind Facilities will 

289 ETEC/NTEC Ex. IA at Exhibit JWD-2. 

290 ETEC/NTEC's Initial Brief at 17. 

291 SWEPCO Ex. 19 at 19:2-17. 
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result in the probable lowering of costs to customers. With the use of the word "probable," the 

statute recognizes that the future cannot be predicted with certainty. The question is not whether 

the utility has guaranteed or will guarantee lower costs to customers. The question is whether the 

acquisition of the Selected Wind Facilities will result in the probable lowering of costs to 

customers. When all the evidence and a range of realistic potential future circumstances are 

considered, it is clear that acquisition of the Selected Wind Facilities will result in the probable 

lowering of costs to customers with or without the guarantees offered by SWEPCO. 

The Company offers guarantees to customers in this proceeding to help ensure that, even 

under unexpected circumstances, the acquisition of the Selected Wind Facilities will benefit 

customers. The guarantees are not meant to penalize the Company if circumstances vary from 

those expected or to guarantee a certain level of benefits to customers. Instead, SWEPCO offers 

guarantees that are a backstop for customers in the event of unexpected circumstances. 

A. SWEPCO Proposed Conditions 

While the value of the Selected Wind Facilities lies in their production of mostly fixed, low 

cost energy and the PTCs that will be earned by that production, the guarantees offered by 

SWEPCO clearly add value for customers. SWEPCO is offering guarantees related to the Selected 

Wind Facilities' energy production levels, qualification for PTCs, and the capital cost of the 

facilities. Not even TIEC alleges that these guarantees have no value or will harm customers. If 

the Commission grants certification of the acquisition of the Selected Wind Facilities, it appears 

to be uncontested that the Commission should condition that certification on the guarantees being 

offered by the Company. 

B. Conditions Contained in Settlements Filed in Other Jurisdictions 

The conditions that SWEPCO and its AEP affiliate PSO have agreed to in the context of 

settlements filed in Arkansas and Oklahoma, respectively, are identified in SWEPCO's initial brief 

and will not be replicated here. As an initial matter, SWEPCO notes that the brief of CARD 

contains a table that inaccurately describes the conditions agreed to in other states, including an 

alleged description of the conditions in a settlement that has yet to be filed in Louisiana. 

Nonetheless, certain parties request that the Commission condition its certification on some or all 

of the conditions agreed to in other states. Walmart, in particular, requests that the certification of 

the acquisition of the Selected Wind Facilities be conditioned on meeting the requirements of the 

settlement approved by the Oklahoma Corporation Commission. 
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At hearing, both SWEPCO President Malcolm Smoak and Vice President Thomas Brice 

agreed that the settlements filed in Arkansas and Oklahoma and their guarantees, when viewed in 

the context of a comprehensive settlement, are reasonable.292  Further, both in his pre-filed rebuttal 

testimony and at hearing, Mr. Brice indicated that SWEPCO would entertain an expansion of the 

guarantees being offered in this proceeding consistent with those contained in the settlements as 

part of a reasonable suite of conditions contained in a final order approving the acquisition of the 

Selected Wind Facilities.293  The Company's position has not changed in this respect. 

C. Staff/Intervenor Proposed Conditions 

Reply to OPUC 

OPUC continues to urge that the Commission condition the acquisition of the Selected 

Wind Facilities on the guarantees urged by its witness Mr. Nalepa. As explained in SWEPCO' s 

initial brief, those guarantees urged by Mr. Nalepa are inappropriate because they represent 

penalties for SWEPCO if circumstances vary from those expected. With his proposed "energy 

savings" guarantee, Mr. Nalepa is asking the Commission to condition the acquisition of the 

Selected Wind Facilities on SWEPCO guaranteeing more than $1.5 billion of customer savings 

over the life of the Selected Wind Facilities. SWEPCO will not reproduce the discussion of 

Mr. Nalepa's recommendations here. 

Reply to Staff 

Despite having filed no testimony on the issue, in its brief, Staff requests a "net benefits 

guarantee."294  It is not clear what Staff means by this term. Staff cites both the testimony of 

OPUC and CARD for this proposition. The recommendations of OPUC witness Nalepa are 

addressed in SWEPCO's initial brief. As was explained there, Mr. Nalepa' s recommendation 

amounts to a penalty for SWEPCO if natural gas and energy prices are lower than those expected, 

while reserving to customers all of the benefit if natural gas and energy prices are higher than 

expected.295  Mr. Nalepa's recommendations are inappropriate. 

Staff also cites the testimony of CARD witness Norwood for the proposition that a "net 

292 Tr. at 87:1-25 (Smoak Redirect) and Tr. at 169:18-24 (Brice Redirect) (Feb. 24, 2020). 

293 See SWEPCO Ex. 14 at 14:16-15:8 and Tr. at 169:18-170:5 (Brice Redirect) (Feb. 24, 2020). 

294 Staff's Initial Brief at 21. 

295 SWEPCO Ex. 14 at 17:1-13. 
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benefits guarantee" should be adopted by the Commission. Mr. Norwood's testimony refers to a 

specific provision of the Wind Catcher settlement filed in Oklahoma by PSO and other parties to 

that case.296  Specifically, the net benefits guarantee included in that settlement is identified in 

Attachment 2 to the Oklahoma Wind Catcher settlement, which is Mr. Norwood's Exhibit SN-8 

in this case. While the detailed calculation of that net benefits guarantee is spelled out on the three-

page Attachment 2 of the Oklahoma Wind Catcher settlement, the basic formula is: 

Net Benefit for Customers = Fuel Savings + Project Capacity Value + 

PTCs + Minimum Net Capacity Factor Guarantee Payments + RECs 

Value + Carbon Savings - Project Revenue Requirement 

As stated above, SWEPCO sees value in the provisions, taken as a whole, of the settlements 

filed in Arkansas and Oklahoma that provide for the acquisition of the Selected Wind Facilities. 

SWEPCO would entertain an expansion of the guarantees being offered in this proceeding 

consistent with those contained in those two settlements or a future settlement, as part of a 

reasonable suite of conditions contained in a final order approving the acquisition of the Selected 

Wind Facilities. However, SWEPCO views the lifting of a single provision from a settlement 

entered in a different case involving the acquisition of different assets to be inappropriate. 

To the extent that a net benefits guarantee is ordered, Staff requests that the cost of a future 

generation-tie line, if any, be included in the calculation of costs under the net benefits guarantee. 

This request is premature because SWEPCO is not asking for approval of an extended generation-

tie line in this proceeding nor does SWEPCO anticipate the need for such a line at this time. More 

importantly, SWEPCO has been clear that it would seek to build such a generation tie-line only if 

the customer benefit of such a line exceeded its costs.297  Whether those benefits exceed the cost 

will be a matter to be decided at that time. 

Reply to Golden Spread 

Although the crux of Golden Spread's complaint is simple, it rests on a wide array of faulty 

296  See CARD Ex. 1 at 22:25-23:1 and n. 45. 

297 Staff requests that certification be conditioned on SWEPCO tiling "a CCN application" if a generation tie-

 

line is necessary to mitigate congestion costs associated with energy supplied by the Selected Wind Facilities. While 
it does not appear that Texas law contemplates a CCN filing for a generation tie-line, SWEPCO has already agreed to 
the suggestion that SWEPCO seek pre-approval before building an extended and dedicated generation tie-line to 
connect the Selected Wind Facilities directly to the AEP load zone in SPP. SWEPCO Ex. 14 at 22:19-23:3. 
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charges and arguments. Golden Spread complains that SWEPCO does not plan to build a gen-tie 

and has not committed to accept firm transmission service, which it believes would result in 

allocation of transmission upgrade costs to SWEPCO. It charges that SWEPCO is instead relying 

on SPP' s regional transmission planning process to identify any needed transmission upgrades for 

the Selected Wind Facilities, in which case, it argues, costs will be "socialized among SPP 

transmission ratepayers," including Golden Spread. It claims that SWEPCO's reliance on this 

regional transmission process instead of on firm transmission service creates a "fundamentally 

unjust" impact on Golden Spread and others. As a result, it argues that SWEPCO should be 

required to "immediately" acquire firm transmission service and to hold Golden Spread harmless 

for any "unjust cost shifts" to Golden Spread and others.298 

These arguments should be rejected by the Commission. In the first place, Golden Spread 

offered no witnesses and submitted no testimony at hearing. All of its charges are contained in a 

Statement of Position it filed in the case and in its Initial Brief, neither of which constitute evidence 

in this proceeding. As a result, Golden Spread's brief consists of unsupported claims and limited 

citations to confusing cross-examination and cross-examination exhibits that generally do not 

support its claims. There is no evidence in the record that SPP will, in fact, allocate any specific 

transmission costs to any specific party, much less that any such allocation will turn out to be 

"fundamentally unjust," as Golden Spread claims. 

Second, as explained in greater detail below and by SWEPCO witnesses, including 

Mr. Richard Ross, the Managing Director Regional Transmission Organization (RTO) Policy and 

FERC Recovery for American Electric Power Service Corporation (AEPSC), SPP' s OATT is a 

FERC-approved tariff. Any transmission upgrade costs allocated pursuant to its terms are based 

on expected benefits and are not "fundamentally unjust" as Golden Spread claims.299  Golden 

Spread is asking the Commission for a blank check from SWEPCO's customers in order to 

reimburse it for any conceivable future transmission upgrade costs that SPP might allocate to 

Golden Spread based on benefits that it receives. This would be an unprecedented windfall and it 

should be rejected by the Commission. 

Golden Spread supports its arguments with a series of unsubstantiated charges and 

298 Golden Spread's Initial Brief at 18. 

299  Golden Spread's Initial Brief at 18; Tr. at 356:16-358:18 (Sheilendranath Cross) (Feb. 25, 2020). 
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misstatements of SWEPCO testimony regarding SPP's allocation process. For example, it claims 

that, after offering contradictory testimony, Mr. Ross acknowledged that the cost of firm 

transmission can be directly assigned as opposed to being funded through the regional transmission 

planning process."°  It then claims SWEPCO's analysis of transmission costs in this proceeding 

"largely glosses over these considerations" and their related effects.30 ' It also criticizes Mr. Ross' 

testimony regarding SWEPCO's firm transmission request, claiming that SWEPCO was 

"unwilling" to accept "any direct assignment" charge as part of its firm transmission request.' 

Similarly, Golden Spread argues Mr. Pfeifenberger claimed that additions of wind generation can 

increase congestion costs that, in turn, can prompt new transmission upgrades that would be 

charged to Golden Spread and other transmission ratepayers. It also claims Mr. Sheilendranath 

testified that if transmission upgrades are funded through the SPP regional transmission planning 

process, AEP would only pay a "sliver" of the cost, and other SPP members, including Golden 

Spread, would pay the rest." 

All of these are unreasonable charges, unsubstantiated and wildly off base, and should be 

rejected by the Commission. As explained by Mr. Ross, Golden Spread's suggestion that certain 

facility-related transmission costs that would be directly assigned to SWEPCO if SWEPCO were 

to build a gen-tie or arrange for firm transportation service from the SPP will somehow be 

inappropriately assigned to Golden Spread is wrong.304  The evidence shows that SPP ITP projects 

are based on a variety of factors, not just congestion affecting the Selected Wind Facilities, and 

would serve multiple needs and benefit multiple users of the grid.305  As Mr. Ross testified, the 

cost for any such transmission facilities will be assigned or allocated under the terms of the FERC-

approved SPP OATT. Costs that should be directly assigned to SWEPCO will in fact be directly 

assigned to SWEPCO, while the cost for system upgrades that benefit others would be allocated 

regionally. These cost allocation procedures have been found to be just and reasonable by the 

300 Golden Spread's Initial Brief at 17. 

301 Golden Spread's Initial Brief at 17. 

302 Golden Spread's Initial Brief at 17. 

303 Golden Spread's Initial Brief at 16. 

304 Rebuttal Testimony of C. Richard Ross, SWEPCO Ex. 21 at 4:6-5:8. 

305 SWEPCO Ex. 21 at 6:15-19; Tr. at 356:16-358:18 (Sheilendranath Cross) (Feb. 25, 2020). 
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FERC and, as a result, Golden Spread's request that this Commission require SWEPCO to hold it 

"harmless" for these purported "reallocated" costs is inappropriate.306 

Golden Spread acknowledges that SWEPCO is not requesting approval of a gen-tie in this 

proceeding. However, despite this acknowledgement, Golden Spread inexplicably goes on to 

argue that, while SWEPCO "presumably would pay" for the gen-tie initially, it is worried about 

the "potential" that SWEPCO would later attempt to shift the cost of the gen-tie onto other 

transmission ratepayers.307 

As Mr. Ross testified, all of the project-related benefits identified in SWEPCO's 

Application (including the 15% capacity credit Golden Spread claims is dependent on firm 

transmission service) can be realized without the construction of a gen-tie or obtaining firm 

transmission service. In its economic analysis of the Selected Wind Facilities, the Company 

presented a high congestion sensitivity case that included the cost of a gen-tie only to show that 

the proposed projects would still provide substantial customer benefits in that circumstance.3" 

As Mr. Ross explained, SWEPCO does not plan on building a gen-tie at this time. Not 

only is it not necessary to obtain all of the benefits identified in SWEPCO's Application, its cost 

is not justified based on the Company's current projections. However, the gen-tie remains a 

congestion-risk-mitigation option that could be exercised if congestion costs were to increase 

unexpectedly in the future.309  Similarly, although SWEPCO has applied for firm transmission 

service from the SPP, that is also not required for SWEPCO to receive the project-related benefits 

identified in SWEPCO's Application in this proceeding. In any case, the SPP's OATT is an SPP 

stakeholder- and FERC-approved tariff and it does not inappropriately assign costs to SPP 

members as Golden Spread argues.31° 

Mr. Ross explained that, although not part of its application in this proceeding, SWEPCO 

has submitted requests for long-term firm transmission service for the Selected Wind Facilities to 

the SPP. He explained that it was not possible to submit the long-term firm transmission service 

306 SWEPCO Ex. 21 at 4:12-5:2. 

307 Golden Spread's Initial Brief at 18. 

308 SWEPCO Ex. 21 at 3:17-23. 

309 SWEPCO Ex. 21 at 4:1-5. 

310 SWEPCO Ex. 21 at 5:3-8. 
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request prior to the initiation of this proceeding due to the timing of when the PSAs were signed. 

The request for long-term firm transmission service was only made so that SWEPCO can consider 

whether such service would be beneficial for customers. SWEPCO's requests, along with 

numerous other long-term firm transmission service requests for other customers, are being 

evaluated in SPP's 20 1 9-AG2 aggregate facility study.311  Once SWEPCO receives a response 

from the SPP, it will decide whether obtaining firm transmission service for the Selected Wind 

Facilities is justified. That decision will turn on whether the additional benefits of the service 

exceed the cost of any transmission upgrades required to obtain the service.312  Despite Golden 

Spread's criticism, Mr. Ross also explained that AEP indicated on its firm service application that 

it would accept zero costs because it was not necessary to commit to payment at that time and the 

issue could be evaluated after receiving the study results from SPP.313 

Mr. Ross further explained that it would be unreasonable for SWEPCO to commit to 

obtaining firm transmission service for the Selected Wind Facilities in advance of determining the 

cost of the service. This is because it would be unreasonable to commit to the service if its costs 

exceed its benefits. Doing so would be unfair to SWEPCO's customers.314  As a result, Golden 

Spread's demand that SWEPCO obtain firm transmission service is unreasonable and should be 

denied. 

Although Golden Spread criticizes SWEPCO to for failing to supplement an RFI request 

that asked about the application for firm transmission service earlier than it did,315  there is nothing 

nefarious in this. As Mr. Ross explained at hearing, there was a question as to whether the 

submission would be accepted and considered by the SPP and SWEPCO updated the response 

after it had met with SPP representatives and was confident that the request would be accepted and 

considered by SPP.316  This activity occurred around the end-of-year holiday season.317  As 

311 SWEPCO Ex. 21 at 7:3-11. 

312  SWEPCO Ex. 21 at 7:18-21. 

313 Tr. at 831:9-832:9 (Ross Cross) (Feb. 26, 2020). 

314 SWEPCO Ex. 21 at 8:13-17. 

315 Golden Spread's Initial Brief at 3 and 11. 

316 Tr. at 827:21-25 (Ross Cross) (Feb. 26, 2020). 

317 Tr. at 827:2-830:15 (Ross Cross) (Feb. 26, 2020). 
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Mr. Ross explained: 

I can tell you, though, that, you know as I mentioned, we put the request in and I 
was waiting, wanting to make sure that I truly had requests that were valid in the 
study and accepted by SPP before we supplemented a request with erroneous 
information.318 

Similarly, Mr. Ross's testimony that Golden Spread's requested hold harmless provision 

would effectively shift costs from Golden Spread and other SPP members to SWEPCO's 

customers is not proof of "subsidization" as Golden Spread contends. Mr. Ross clearly testified 

that it is inappropriate for Golden Spread to make such a request. First, Golden Spread could be 

among the entities whose service is facilitated by the network upgrades funded by the 

interconnection of the Selected Wind Facilities to the SPP transmission system. Second, Golden 

Spread may be among the entities that will also benefit from any upgrades required to provide 

SWEPCO firm transmission service, if it is accepted. SPP has FERC-approved tariffs that 

prescribe appropriate cost allocation methods. Mr. Ross is correct that denying SWEPCO, through 

some hold harmless provision, any compensation provided under the SPP OATT would effectively 

shift the cost burden from Golden Spread and other SPP members to SWEPCO's customers.319 

As additional support for its requested hold harmless provision, Golden Spread argues that 

the Commission has approved hold harmless requirements related to transmission cost increases 

previously in Docket No. 47576.320  However, that was a settled case. In addition, it is clearly 

distinguishable because it had nothing to do with costs allocated pursuant to a FERC-approved 

tariff. In Docket No. 47576, Lubbock Power and Light sought to integrate a portion of its system 

and load into the Electric Reliability Council of Texas (ERCOT). Various parties argued that the 

integration would create certain stranded costs for assets that would no longer be needed once the 

integration into ERCOT was complete. The Commission approved an unopposed settlement in 

which LPL agreed to make specified payments to (i) ERCOT transmission customers and 

(ii) SPS's Texas retail customers and wholesale transmission load for the net impacts of the 

318 Tr. at 827:21-25 (Ross Cross) (Feb. 26, 2020). 

319 SWEPCO Ex. 21 at 10:14-21. 

320 Application of the City of Lubbock Through Lubbock Power and Light for Authority to Connect a Portion of 
its System with the Electric Reliability Council of Texas, Docket No. 47576, Final Order (Mar. 15, 2018). Golden 
Spread's Initial Brief at 21-22. 
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integration of the facilities and load into ERCOT.321  The LPL case involved Commission approval 

of a settlement among the parties. In addition, the Commission had jurisdiction over ERCOT and 

the payments to SPS were agreed compensation for stranded costs. None of the payments had 

anything to do with the reallocation of new transmission costs allocated pursuant to a FERC-

approved tariff. Golden Spread' s arguments in this regard are wrong and should be rejected by 

the Commission. 

Golden Spread's assertion that SWEPCO's analysis of congestion cost "bookends" did not 

consider the impact on other SPP transmission cust0mers322  highlights the fact that Golden 

Spread's real complaint is with the cost allocation process contained in SPP's FERC-approved 

OATT. Although Golden Spread has presented no evidence showing how that allocation process 

works or that its allocations are somehow inappropriate, that is somewhat beside the point. At its 

core, Golden Spread is objecting to being allocated any costs under the SPP OATT for projects 

that it believes are related to the Selected Wind Facilities, even though it has not established that 

any such allocation may occur, that SPP projects would benefit only the Selected Wind Facilities, 

or that SPP's cost allocation for those projects is inappropriate. Although it has insinuated all of 

these things in its brief, it has proved none of them. In the end, Golden Spread is simply asking to 

be excused from costs allocated to it under SPP' s FERC-approved tariff. That request would be 

inappropriate even if Golden Spread had established any factual predicate for it. 

Golden Spread makes several arguments about transmission hedges that are difficult to 

understand and largely unsupported by record evidence.323  For example, in a paragraph with only 

one record cite relating to hedging at the Canadian Hills and Minco facilities,324  Golden Spread 

leaps to conclusions about how much SWEPCO should be willing to pay for firm transmission and 

the value of NRIS service. Although the relevance of these conclusions is unclear, what is clear 

is that they are Golden Spread' s counsel' s speculation about NRIS and firm transmission service, 

not a discussion of facts or evidence in this case. 

321  Application of the City of Lubbock Through Lubbock Power and Light for Authority to Connect a Portion of 
its System with the Electric Reliability Council of Texas, Docket No. 47576, Final Order, FoF Nos. 70 and 71 (Mar. 
15, 2018). 

322 Golden Spread's Initial Brief at 17. 

323 Golden Spread's Initial Brief at 19-21. 

324 Golden Spread's Initial Brief at 19. 
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Golden Spread also argues that hedging congestion at the Selected Wind Facilities using 

existing ARRs would result in no benefit to SWEPCO when the opportunity cost of switching 

those ARRs from another path is considered.325  In support of this argument, Golden Spread cites 

SPP Protocols § 5.3.2(1)-(2), which are not in the record and do not clearly state what Golden 

Spread asserts they state, then jumps to the unsupported conclusion that AEP should already be 

optimizing its TCR portfolio so there would be no benefit from using existing hedge rights for the 

Selected Wind Facilities. In contrast to this convoluted and unsupported argument of counsel, 

Messrs. Ali and Pfeifenberger clearly described the reasonableness of the 25% hedge assumption 

for the Selected Wind Facilities and the trade-off between existing lower-congested paths from the 

Company's conventional resources and potential higher-congested paths from the Selected Wind 

Facilities.326 

Finally, Golden Spread claims that AEP's "failure" to acquire firm transmission may have 

impacts on SWEPCO's retail customers,327  ignoring the fact that, as explained above, the 

Company has requested firm transmission, has not decided yet whether to acquire it (since an SPP 

study is underway), and has made it plain that it will evaluate the potential benefits of that service 

(i.e., receiving additional ARRs) in comparison to any costs of the service.328  In other words, the 

decision whether to obtain firm transmission service will turn on whether it provides additional 

benefits to customers beyond the benefits of the Selected Wind Facilities presented in this case, 

which do not depend on acquisition of firm service. Golden Spread's argument about a failure to 

acquire firm transmission service makes no sense in light of the fact that the Company has not yet 

decided whether to acquire such service. 

In summary, Golden Spread has not established any evidentiary basis for the claims in its 

brief. The SPP's OATT assigns transmission upgrade costs on a fair and appropriate basis. It is 

not appropriate for Golden Spread to ask the Commission to override the results of this FERC-

 

325 Golden Spread's Initial Brief at 19-20. 

326  SWEPCO Ex. 7 at 14:3-22; SWEPCO Ex. 20 at 28:9-29:11; Tr. at 492:3-493:10 (Pfeifenberger Cross) 
(Feb. 25, 2020); Tr. at 797:7-24 (Pfeifenberger Cross) (Feb. 26, 2020). 

327  Golden Spread's Initial Brief at 20-21. 

328  SWEPCO Ex. 21 at 7:1-21. 
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approved tariff.3" 

V. Regulatory Approvals in Other Jurisdictions (P.O. Issue Nos. 7, 8, 9, 10) 

On Monday, March 16, 2020, SWEPCO announced that, in Louisiana, it has reached a 

settlement agreement with all parties, including the LPSC Staff, the Alliance for Affordable 

Energy, and Walmart, Inc., regarding SWEPCO's proposal to acquire the Selected Wind 

Facilities.33° 

Reply to Staff 

Along with this request before the Commission, SWEPCO simultaneously filed requests 

for approval of the requested acquisitions with the Arkansas Public Service Commission (APSC) 

and the LPSC. PSO also filed a request for approval of cost recovery for the acquisition with the 

Oklahoma Corporation Commission (OCC). SWEPCO and PSO anticipate jointly acquiring the 

Selected Wind Facilities if each obtains their respective state regulatory approvals.331 

As identified in SWEPCO's initial brief, the OCC has already approved a unanimous 

settlement that allows PSO to move forward with the acquisition of its share of the Selected Wind 

Facilities (675 MW). Assuming that SWEPCO's Arkansas settlement is approved by the APSC 

and that the LPSC also approves SWEPCO acquisition of the Selected Wind Facilities, with 

approval from this Commission, SWEPCO will acquire its originally-proposed jurisdictional share 

of the Selected Wind Facilities for the benefit of Texas customers. 

In the event that one of SWEPCO's other jurisdictions does not approve the acquisition of 

the Selected Wind Facilities, SWEPCO asks the Commission to (1) approve SWEPCO's 

acquisition of its originally-proposed jurisdictional share of the Selected Wind Facilities for the 

benefit of Texas customers or (2) approve SWEPCO's acquisition of the entire 810 MW 

(SWEPCO's share) of the Selected Wind Facilities with the costs and benefits of that acquisition 

allocated to the two approving states proportionately.332  In its initial brief, Staff alleges that 

SWEPCO "has not shown that this aspect of the application preserves the purported economic 

329 SWEPCO Ex. 21 at 11:10-13. 

330 The SWEPCO press release is attached to this Reply Brief as Attachment A. SWEPCO will provide the 
settlement agreement when filed with the LPSC. 

331 SWEPCO Ex. 2 at 22:5-10. 

332 SWEPCO Ex. 2 at 23:14-21. 
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benefits of the [Selected Wind Facilities]."333  This allegation is inaccurate. 

In the second situation described above (the "flex-up" situation), SWEPCO will acquire 

the entire 810 MW (SWEPCO's share) of the Selected Wind Facilities. All of the customer benefit 

calculations presented by SWEPCO witness Torpey' s are total SWEPCO calculations. Therefore, 

in the flex-up situation, the customer benefits of SWEPCO's acquisition of 810 MW of the 

Selected Wind Facilities are the same as shown in Mr. Torpey's calculations, the only difference 

being that Texas customers' share of those benefits would be increased because Texas customers 

will have f1exed-up to take a portion of the non-approving state's share of that 810 MW. 

In the first situation described above, if one SWEPCO jurisdiction does not approve the 

acquisition of the Selected Wind Facilities, SWEPCO will simply acquire the originally-proposed 

jurisdictional share of the Selected Wind Facilities for the benefit of Texas customers and, in total, 

SWEPCO will acquire an amount less than the originally proposed 810 MW. Because, in such a 

situation, SWEPCO will acquire only the most economical combination of the Selected Wind 

Facilities to match its regulatory approvals, customer benefits will be the same as studied or higher. 

Reply to Golden Spread 

Finally, Golden Spread argues in this "Regulatory Approvals" portion of its initial brief 

that it is not challenging "any component of the SPP OATT in this proceeding." Instead, it claims 

that the issue before the Commission is how AEP/SWEPCO has acted relative to the choices that 

the OATT offers it."334  It also claims that SWEPCO's arguments, if adopted, would "risk divesting 

the Commission of material portions of its regulatory authority."335 

It is difficult to square Golden Spread's claim that it is not challenging any component of 

the SPP OATT in this proceeding with its claims that SPP's regional transmission process (that 

allocates costs pursuant to that same SPP OATT) will result in a "fundamentally unjust" impact 

on Golden Spread.336  Golden Spread cannot have it both ways. If it is true that Golden Spread is 

not challenging any component of the SPP OATT in this proceeding, then there is no need for the 

Commission to grant the hold harmless provision it requests. Instead, Golden Spread clearly is 

333 Staff's Initial Brief at 28. 

334 Golden Spread's Initial Brief at 23. 

335 Golden Spread's Initial Brief at 23. 

336 Golden Spread's Initial Brief at 18. 
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asking the Commission to override the cost allocation contained in SPP's FERC-approved OATT. 

This has nothing to do with divesting the Commission of its regulatory authority. 

In summary, the SPP's OATT is a FERC-approved tariff that assigns transmission costs to 

SPP customers on a fair and appropriate basis. It is improper for Golden Spread to ask the 

Commission to override the results of this FERC tariff.337 

VI. Other CCN Issues (P.O. Issue Nos. 1, 2, 3, 4, 11, 12) 

SWEPCO relies on its initial brief regarding these issues. Only OPUC provided briefing 

under this section. OPUC' s arguments are generally addressed in Sections II and III.d., above. 

No other party briefed these issues, except to the extent addressed in Section II. 

VII. Rate Issues (P.O. Issue Nos. 21, 22, 25, 26, 27, 28, 29, 30, 31) 

A. Proposal to Recover Revenue Requirement through Generation Rider 

SWEPCO agrees with Staff that the Company's proposal to recover its investment in the 

Selected Wind Facilities through the rider authorized in PURA § 36.21 3 need not be addressed in 

this case. The Company did not request any relief in this proceeding related to the PURA § 36.213 

generation cost recovery rider. Although Walmart expresses its preference that recovery of 

generation costs be determined in a general rate case,338  the legislature recently enacted PURA 

§ 36.2 1 3 specifically to authorize recovery of investment in new generation facilities outside of 

ERCOT through a rider until that investment could be included in base rates.339 

B. Production Tax Credits 

Not briefed by other parties. 

C. Deferred Tax Asset Carrying Costs 

In its initial brief, Staff argues the Commission should deny SWEPCO's request for "pre-

approval" of the ratemaking treatment to be afforded the DTA related to the unutilized PTCs 

generated by the Selected Wind Facilities. It supports its argument with five separate reasons but, 

in general, claims that SWEPCO has not provided a "compelling" reason why it is necessary to 

"force" a Coimnission decision on the issue rather than wait for a future rate proceeding.34°  Each 

337 SWEPCO Ex. 21 at 11:10-13. 

338 Walmart's Initial Brief at 4. 

339 Acts 2019, 86th  Leg., R.S., Ch. 1067 (H.B. 1397), § 4, eff. June 14, 2019. 

340 Staff's Initial Brief at 29. 
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of Staff's reasons will be addressed below, but the compelling reason for the request is simple. 

Despite the fact that SWEPCO is not expected to be able to use all of the PTCs in the tax years in 

which they are generated, SWEPCO is providing customers the benefits of all of the credits as they 

are generated regardless of when they are used. 

This guarantee of tax credits is unusual. However, in this case, SWEPCO is providing a 

cash benefit to customers equal to all of the credits generated. In other words, SWEPCO is offering 

a cash benefit before it has access to the underlying cash itself. Normally, when a cash benefit like 

this is granted (or obtained), a deferred asset (or liability) is recognized and rate base is either 

increased (or decreased) in the ratemaking process. For example, when utilities make cash 

contributions to pension funds in excess of amounts of expense reflected in rates, a deferred asset 

is included in rate base.341  Similarly, when income tax expense included in rates is higher that 

income tax expense paid because of accelerated tax depreciation, a deferred tax liability 

(accumulated deferred federal income taxes or "ADIT") is deducted from rate base.342  Because 

the cash tax benefit of providing unused PTC's to customers in this case is unusual, and because 

deferred tax assets are usually recognized in siinilar cases, it is reasonable for the Commission to 

grant SWEPCO' s request regarding the associated carrying charges. 

Staff' s first reason underlying its position is that the Commission's general practice "does 

not include approving future ratemaking treatment in CCN proceedings."343  Staff references the 

Commission' s order in the CCN proceeding for SWEPCO's Turk plant as support.344  Staff is 

correct that the Commission's general practice is not to approve future ratemaking treatment in 

CCN proceedings. However, Staff seems not to appreciate the fact that that "general practice" is 

not being followed in this case. SWEPCO' s proposal that all tax credits generated (not just the 

ones used) will be allocated to customers in the ratemaking process is a departure from established 

practice in CCN cases. The Turk CCN case that Staff cites did not involve guarantees of future 

ratemaking treatment for tax credits. If the Commission confirms that unused tax credits be 

allocated to customers in future ratemaking proceedings, it is appropriate that it also order 

341 PURA § 36.065(d). Also see SWEPCO Ex. 14 at 18:7-11. 

342  SWEPCO Ex. 14 at 20:10-11. 

343 Staff's Initial Brief at 29. 

344 Docket No. 33891, Order at 9 (Aug. 12, 2008). 
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associated carry charges to be recognized in the ratemaking process. Staff seems to believe that it 

is perfectly appropriate to determine the future ratemaking treatment of unused tax credits in this 

case (i.e., that they be allocated to customers) but that it is somehow not appropriate to decide the 

future ratemaking treatment of associated carrying costs. This is inconsistent. Staff cannot have 

it both ways. If the unused tax credits are allocated to customers as they are earned, the 

Commission should also determine that associated carrying charges be included in rate base. 

Staff's second reason is that the prudence of costs incurred to construct the Selected Wind 

Facilities will not be determined by the Commission until these facilities are completed and 

actually in service.345  Just as with Staff's first argument discussed above, this point is generally 

true, but, again, beside the point. Staff's argument that determining the treatment of carrying costs 

in this case will somehow "compromise" the Commission in future ratemaking proceedings is 

simply incorrect. SWEPCO is not requesting the Commission decide, in this case, on a specific 

dollar amount of unused tax credits or a specific dollar amount of associated carrying charges that 

should be considered in future ratemaking proceedings.346  No one knows what these amounts will 

be in the future. But this does not keep the Commission from determining their future treatment. 

This will not "compromise" the Commission's rate-making powers. 

Staff's argument in this regard is akin to reasoning that the Commission should not have 

issued deferred accounting orders in the past to address the regulatory lag occurring when plants 

were placed in service but before they were reflected in rates (which, just as in this case, allowed 

utilities to recognize deferred assets on its balance sheet) because the Commission had not yet 

determined the level of prudent costs that should be included in rate base.347  The whole point of a 

deferred accounting order is to specify an item's rate treatment before the Commission determines 

exactly how much of that item should be reflected in rates. This is exactly the case in this instance. 

Staff's third reason for its argument is that "AEP's consolidated tax group could prevent 

SWEPCO from utilizing the PTCs as predicted, which would result in higher rates for 

customers."348  Again, this argument misses the point. While it is true that, as observed above in 

345 Staff's Initial Brief at 30. 

346 SWEPCO Ex. 14 at 21:4-9. 

347 See, e.g., State v. Public Utility Comin'n of Texas, 833 S.W. 2d 190 (Tex. 1994) (upholding the Commission's 
issuance of a deferred accounting order). 

' Staff's Initial Brief at 30. 
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Section III.C.5., it is not possible to predict the future and determine exactly how much of the tax 

credits generated by the Selected Wind Facilities will be utilized in the year in which they are 

generated, that is no reason to deny customers the benefit of whatever unused credits are produced 

or to refuse to determine the treatment of the associated carrying costs. 

Staff's fourth reason is that waiting until a future proceeding will allow the Commission to 

consider any changes to the federal income tax code, PURA, or any relevant laws.349  Staff cites 

to the example of the Wind Catcher case and the enactment of the Tax Cut and Jobs Act of 2017, 

which caused SWEPCO to alter its assessment of that project's tax impacts. Again, Staff's 

argument is inapposite. While no one can predict the future and know with certainty the amount 

of tax credits that will go unused in the year they are produced, all parties do know — with certainty 

— that there is a fundamental and critical relationship between whatever amount the unused credits 

turn out to be and their associated carrying charge. Whatever the level of unused credits turn out 

to be, the associated carry charges will be a much smaller amount. This is a mathematical 

certainty; one that Staff ignores. It is reasonable to provide for a carrying charge on the unused 

credits that will be passed through to customers as they are received. 

Staff is confusing the issue with arguments that tax credits generated, tax credits utilized, 

future tax laws, PURA, and other factors are all currently unknown. As a result, it argues, the 

Comrnission cannot possibly determine that carrying charges on unused tax credits that have been 

allocated to customers should be included in the ratemaking process. This is wrong. We know 

with certainty that any carrying charges on any unused credits that are allocated to customers will 

be dwarfed by the amount of the associated credits customers received. This is all the Commission 

needs to know in order to be fair — to determine that, to the extent customers receive the benefits 

of unused tax credits, associated carrying charges should also be reflected in the ratemaking 

process. 

Finally, Staff argues that the Commission should not approve recovery of the DTA in rate 

base until SWEPCO has determined how the benefit of the associated PTCs will be flowed through 

to customers. It observes that there are different methods to allocate customers the benefit of any 

unused credits and seems to worry that, if the benefits are flowed through to customers via fuel 

Staff's Initial Brief at 31. 
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charges, for example, the rate at which the benefits accrue carrying charges might be lower than 

the Company's weighted average cost of capital (i.e., the rate at which the deferred tax asset in 

rate base will earn a return).35°  Staff misses the point, which is that the Company has committed 

to provide the PTC benefit to customers when earned, regardless of whether the Company can 

offset its tax liability in the year that the PTC is earned. The Company acknowledges that the 

Commission has more than one rate mechanism at its disposal to deliver this benefit to customers. 

However, regardless of the mechanism chosen, the Company will be providing this benefit to 

customers when the PTCs are earned and not when the Company is able to offset its tax liability. 

Staff' s arguments on this issue should be rejected by the Commission. To the extent that 

customers benefit from PTCs that SWEPCO has not yet used, it is only fair that SWEPCO be 

allowed to receive the associated, and much lower, carry charges. 

D. Jurisdictional Allocation 

SWEPCO agrees with Staff that jurisdictional allocation of the Selected Wind Facilities 

does not need to be addressed as a rate issue in this case. Mr. Aaron used an energy allocator to 

allocate the costs and benefits of the facilities to jurisdictions and customer classes for his customer 

impact analysis because energy allocation matches the costs of the facilities with their benefits,351 

but did not request any Commission ruling on allocation.352 

E. Treatment of Renewable Energy Credits (RECs) 

SWEPCO agrees with Staff that the treatment of renewable energy credits (RECs) 

generated by the Selected Wind Facilities does not need to be addressed as a rate issue in this case. 

Mr. Brice addressed RECs in his direct testimony to describe how they provide an additional 

benefit of the facilities by providing customers a way to meet their renewable energy goals while 

also producing revenues that would reduce costs for all customers.353  For example, Walmart's 

brief describes its aggressive and significant renewable energy goals that could be furthered by the 

Company's effort to increase the level of renewable generation on its system.' Mr. Smoak's 

350 Staff's Initial Brief at 32. 

351 SWEPCO Ex. 23 at 2:20-22. 

352  SWEPCO Ex. 12 at 6:21-7:3. 

353 SWEPCO Ex. 2 at 13:13-19. 

354 Walmart's Initial Brief at 2. 
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testimony discusses other customers in the Company' s service territory that have expressed a 

desire for increased renewable content, including Tyson Foods, McDonalds, Target, and United 

Parcel Service.355 

F. Other Rate Issues 

Not briefed by other parties. 

VIII. Sale, Transfer, Merger Issues (P.O. Issue Nos. 13, 14, 15, 16, 17, 18) 

A. Applicability of PURA § 14.101(a) 

The threshold question is whether PURA § 14.101 applies to this proceeding.356 

Commission Staff, Golden Spread, and ETEC/NTEC have asserted that it does.357  SWEPCO 

maintains that the language used in the statute clearly decides this issue in the negative. Section 

14.101 plainly delimits the transactions to which it applies. Commission review is required when 

a utility intends "sell, acquire, or lease a plant as an operating unit or system in this state for a total 

consideration of more than $10 million."358  Therefore, by its express terms, PURA § 14.101 is 

inapplicable to this proceeding because the Selected Wind Facilities are indisputably wholly 

located in Oklahoma.359  The Commission's implementing rule confirms this interpretation.36°  No 

one argues that the phrase "in this state" references anywhere other than Texas. 

Admitting "the wind facilities are not physically in Texas," Staff argues § 14.101 should 

apply because the facilities intend "to operate as part of a system that produces electricity for 

ratepayers in Texas and substantially effects ratepayers in Texas."361  But that is not consistent 

355  SWEPCO Ex. 1 at 8:11-15. 

356 Golden Spread briefed the applicability of PURA § 14.101 in its initial brief under Section II, which addresses 
the CCN standard of review. Consistent with the agreed briefing outline adopted by the ALJs in SOAH Order No. 5, 
SWEPCO addresses Golden Spread's arguments on STM issues under this section. 

357 TIEC, CARD, and Walmart did not brief this section and do not appear to challenge SWEPCO's position on 
any particular sub-issue. 

358 PURA § 14.101(a). 

359 "Where the text is clear, it is determinative of [the Legislature's] intent." Entergy Gulf States, Inc. v. 
Summers, 282 S.W.3d 433, 437 (Tex. 2009). Courts have repeatedly explained that the text of a statute should be 
enforced as written. Id. It is not necessary nor is it permissible to strain the statutory text to divine another plausible 
interpretation where doing so undermines the plain meaning of the text. Id. at 445 (Hecht, J., concurring). 

360 16 Tex. Admin. Code § 25.74. 

361 Staff's Initial Brief at 34 (emphasis added). 
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with the scope delineated by the statute. Staff's interpretation would render the statutory language 

meaningless and inject uncertainty into the statute that is not there. As written, PURA § 14.101 

pertains to objectively identifiable transactions, by describing the amount that must be at issue, the 

type of facilities, and where the relevant facilities are located. Staff would write the geographic 

limitation out of the provision entirely. And Staff would add another layer of preliminary inquiry 

in its place — whether or how a transaction involving out-of-state facilities connects to a Texas 

system and substantially effects ratepayers in Texas. This approach is unsupported by the statutory 

text. Staff would thus upend the plain meaning of the provision by reading § 14.101 to cover 

"more than just physical presence in the state through the use of the language 'system in this 

state. '" 362  Offering no support for this reading, Staff would simply rewrite and undermine the 

scope set forth by the Legislature in § 14.101.363 

ETEC/NTEC's arguments that § 14.101 should apply to this proceeding are also 

unavailing. ETEC/NTEC first argues the Commission has previously determined a proposed out-

of-state facility must meet the public interest standard.364  But ETEC/NTEC references two 

preliminary orders for dockets that were ultimately dismissed.365  More recently and directly on 

point, the Commission' s final order in Docket No. 46936 involving SPS' s wind facilities did not 

rely on § 14.101 as a basis for jurisdiction nor did it include a public interest determination under 

362 Staff's Initial Brief at 35 (emphasis added). 

361 Summers, 282 S.W.3d at 437n.1 (Hecht, J., concurring) (noting unambiguous statutes should not be construed 
to mean something other than what the plain words absent obvious error or absurd result). If the Legislature intended 
§ 14.101 to have a broader reach, it would have said so. 

364 ETEC/NTEC's Initial Brief at 21. 

36
5 See Application of Entergy Texas, Inc. to Arnend its Certificate of Convenience and Necessity and for Public 

Interest Determination for Purchase of Unit 1, Union Power Station in Union County, Arkansas, Docket No. 43958, 
Preliminary Order (Mar. 10, 2015) (Docket dismissed per Order No. 11 on July 30, 2015) and Application of 
Southwestern Public Service Company for Approval of Transaction with Xcel Energy Southwest Transmission 
Company, LLC and Related Approvals, Docket No. 45291, Preliminary Order (Mar. 25, 2016) (Application withdrawn 
Jun. 3, 2016 and Docket dismissed per Order No. 4 on Jun. 8, 2016). There is no Final Order or corresponding public 
interest determination under §14.101 in either case. Nonetheless, an agency's interpretation of a statute it is charged 
by the Legislature with enforcing will be upheld only where reasonable and provided it does not contradict the 
plain language of the statute. See, e.g., R.R. Com'n of Texas v. Texas Citizens for a Safe Future & Clean Water, 336 
S.W.3d 619 (Tex. 2011). Here, the statutory language is plain and controlling. 
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that provision.366  Similarly, in its order addressing the Wind Catcher CCN application, the 

Commission explicitly did not reach the contested issue of whether § 14.101 applied in that 

proceeding.367  ETEC/NTEC also urges that it is practical to expect § 14.101 to be applied based 

on the size of the project.368  However, regardless of perceived practicality or expediency, an 

agency may only act as authorized by statute.369  Here the statue is plain. 

Golden Spread asserts that § 14.101 must apply to this proceeding because the Commission 

has a practice of reviewing CCN dockets like this one. Golden Spread cites two dockets as 

exemplifying this practice. As addressed above, Docket No. 46936 is a poor example because the 

final order contains no analysis and makes no public interest determination under § 14.101.37°  The 

Order does not even identify PURA § 14.101 as a basis for jurisdiction.371  And while a utility 

requested a public interest finding in Docket No. 43958 (which was ultimately dismissed), whether 

a utility provided information in a case where it was not strictly required is not determinative of 

the applicability and scope of § 14.101. 

B. Public Interest Standard 

No party has disputed SWEPCO' s briefing or SWEPCO witness Brice's testimony 

addressing the standards set forth under PURA § 14.101(b)(1)-(4).372  Staff and OPUC appear to 

agree that the public interest standard of § 14.101 overlaps with the controlling CCN factor in this 

case—the probable lowering of costs to customers.373  Golden Spread presented arguments related 

to the public interest standard in Section II of its brief and SWEPCO has responded to those 

366 Docket No. 46936, Final Order (May 25, 2018). As a matter of statutory interpretation, ETEC's contention 
that SPS did not argue about or challenge the applicability of § 14.101 is irrelevant. That fact does not change the 
statutory language or that it should be interpreted and enforced as written. 

367 TIEC Ex. 5 at 9. The Proposal for Decision (PFD) in the Wind Catcher case determined it did not. Docket 
No. 47461, PFD at 77 (May 21, 2018) ("The ALJs agree with SWEPCO and OPUC that PURA § 14.101 does not 
apply."). 

368 ETEC/NTEC's Initial Brief at 21. 

369 Agencies are creatures of the Legislature and "may exercise only those powers that the Legislature confers 
upon it in clear and express language, and cannot erect and exercise what really amounts to a new or additional power 
for the purpose of administrative expediency." Texas Nat. Res. Conservation Com'n v. Lakeshore Util. Co., Inc., 164 
S.W.3d 368, 377 (Tex. 2005) (citations omitted). 

370 Docket No. 46936, Final Order (May 25, 2018). 

371 Docket No. 46936, Final Order at 22. 

372 SWEPCO's Initial Brief at 53. 

373 Staff's Initial Brief at 35; OPUC's Initial Brief at 30. 
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arguments in Section II, above. 

C. Reporting Requirements 

SWEPCO has satisfied the statutory reporting requirements with the information submitted 

in its application and direct testimony. This has not been challenged by any other party. 

Respectfully submitted, 

Rhonda Colbert Ryan 
American Electric Power Service Corporation 
400 West 15th Street, Suite 1520 
Austin, Texas 78701 
Telephone: (512) 481-3321 
Facsirnile: (512) 481-4591 
rcryan@acp.com  

William Coe 
Kerry McGrath 
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CERTIFICATE OF SERVICE  

I certify that a true and correct copy of this document was served on all parties of record 

this 17th  day of March, 2020. 

William Coe 
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I SOUTHWESTERN 
ELECTRIC POWER 
COMPANY 

4 
AFP C rnivd 4 

SWEPCO, Other Louisiana Parties Reach Agreement in Wind Power Proposal 

SHREVEPORT, La., March 16, 2020 — Southwestern Electric Power Co. (SWEPCO), an 

American Electric Power (NYSE: AEP) company, has reached a settlement agreement with all 

parties, including the Louisiana Public Service Commission (LPSC) Staff, the Alliance for 

Affordable Energy and Walmart, Inc., regarding SWEPCO's proposal to add 810 megawatts 

(MW) of wind energy. 

The settlement agreement is subject to final approval by the LPSC following the 

submission of testimony and a settlement hearing. 

"This project is a key part of our long-term goal of serving customers with a resource mix 

of more than one-third renewable energy. In addition to the environmental benefits of wind 

energy, SWEPCO customers will save an estimated $2 billion over the 30-year expected life of 

the new facilities," said Malcolm Smoak, SWEPCO president and chief operating officer. "We 

appreciate the hard work of all the participants in this regulatory review as we seek to bring 

more low-cost renewable energy to Louisiana customers." 

SWEPCO is proposing to acquire three wind facilities in north central Oklahoma — known 

as the North Central Energy Facilities — in conjunction with its sister company, Public Service of 

Oklahoma (PSO). 

PSO received final Oklahoma Corporation Commission approval Feb. 20, 2020, of a 

settlement agreement in its plan to add 675 megawatts of wind energy. 

SWEPCO and all Arkansas parties reached a unanimous settlement agreement in 

January 2020. It is subject to final approval by the Arkansas Public Service Commission. 

"The parties are continuing to work through the regulatory process in Texas in the hope 

that our customers in East Texas and the Panhandle can benefit from this low-cost energy while 

helping businesses and other customers meet their renewable energy goals," Smoak said. 

SWEPCO's proposal is scalable to align with regulatory approvals by state, subject to 

commercial limitations. Two states that approve the project would have the ability to increase 

the number of megawatts allocated to them if one state does not approve the proposal. 
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The Federal Energy Regulatory Commission (FERC) has approved the acquisition of the 

wind facilities by SWEPCO and PSO. 

SWEPCO serves more than 536,300 customers in three states, including 231,000 in 

northwest and central Louisiana, 185,500 in Texas and 119,800 in Arkansas. 

About Southwestern Electric Power Co. (SWEPCO) 

SWEPCO, an American Electric Power (AEP: NYSE) company, serves more than 

536,300 customers in western Arkansas, northwest and central Louisiana, northeast Texas and 

the Texas Panhandle. SWEPCO's headquarters are in Shreveport, La. News releases and other 

information about SWEPCO can be found at SWEPCO.com. Connect with us at 

Facebook.com/SWEPCO, Twitter.com/SWEPCOnews, Youtube.com/SWEPCOtv and 

SWEPC0Connections.com. 

About American Electric Power (AEP) 

American Electric Power, based in Columbus, Ohio, is focused on building a smarter 

energy infrastructure and delivering new technologies and custom energy solutions to our 

customers. AEP's approximately 18,000 employees operate and maintain the nation's largest 

electricity transmission system and more than 219,000 miles of distribution lines to efficiently 

deliver safe, reliable power to nearly 5.4 million regulated customers in 11 states. AEP also is 

one of the nation's largest electricity producers with approximately 32,000 megawatts of diverse 

generating capacity, including about 5,200 megawatts of renewable energy. AEP's family of 

companies includes utilities AEP Ohio, AEP Texas, Appalachian Power (in Virginia and West 

Virginia), AEP Appalachian Power (in Tennessee), Indiana Michigan Power, Kentucky Power, 

Public Service Company of Oklahoma, and Southwestern Electric Power Company (in 

Arkansas, Louisiana, East Texas and the Texas Panhandle). AEP also owns AEP Energy, AEP 

Energy Partners, AEP OnSite Partners, and AEP Renewables, which provide innovative 

competitive energy solutions nationwide. For more information, visit aep.com. 

# # # 
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